

5. Minnesota Station Site: October 9, 2017.
6. Smithsonian North Station Site: March 16, 2017.

B. Milestone Deliverables

1. Milestone 1: Work Platforms at Shady Grove, Metro Center, ~~Deanwood~~ and Brookland Stations - Complete all design, permitting and construction of all Work Platforms as indicated on the drawings, NTP and 180 CDS.
 2. # Milestone 2: Huntington South Canopy and Deanwood Station Work platform -Complete all permitting and construction work for the new Huntington Canopy over the existing Escalator, including all appurtenant facilities, final landscaping, and lighting, conduct substantial completion inspection; Complete all design, permitting and construction of the Deanwood Station work Platform as indicated on the drawings, NTP+430 CDS.#
 3. Milestone 3: Complete three additional Escalator Canopies in addition to the Milestone 2 Huntington South Escalator Canopy - Complete all permitting and construction work for these new Escalator Canopies, including all appurtenant facilities, final landscaping as required, and lighting, conduct substantial completion inspection, NTP+730 CDS
 4. Milestone 4: Complete Four additional Escalator Canopies in addition to the Milestone 2 Huntington South Escalator Canopy and the Milestone 3 Canopies - Complete all permitting and construction work for the new Escalator Canopies, including all appurtenant facilities, final landscaping as required, and lighting, conduct substantial completion inspection, NTP+1095 CDS
 5. Final Completion: Complete the two remaining Escalator Canopies in addition to the Milestone 2 Huntington South Escalator Canopy, the Milestone 3 Canopies, d the Milestone 4 Canopies and Option 1 Canopy (Smithsonian North) if exercised. - Complete all permitting and construction work for these new Escalator Canopies, including all appurtenant facilities, final landscaping as required, and lighting; conduct final completion inspection, NTP+1460 CDS
- B. The Authority may modify the Contract, pursuant to Section 00 74 08, CHANGES, to extend the Period of Performance as often and in time periods as deemed necessary until completion of the Work under this Contract.
- C. Early Completion: If the Contractor submits, in accordance with Section 01 32 20, CONTRACT PROGRESS REPORTING, a schedule or expresses an intention to complete the Work earlier than any required Milestone, interim, or Final Completion date, the Authority shall not be liable for any costs incurred because of delay or hindrance should the Contractor be unable to complete the Work before such Milestone, interim or Final Completion date. The duties, obligations, and warranties of the Authority to the Contractor shall be consistent with and applicable only to the completion of the Work and completion dates set forth in this Contract.

00 83 00 DISPUTE RESOLUTION

Modify Section 00 73 00, DISPUTE RESOLUTION, to add the following Paragraphs and subparagraphs:

C. Disputes Review Board and Procedures

1. Disputes Review Board (DRB) shall be established within 60 Days after the Contract Award has been issued to the Contractor. The DRB shall consist of one member selected by the Authority, one member selected by the Contractor, and a third member, who shall be the chairperson, selected by the first two members. The selection of qualified DRB members shall be made in accordance with the following rules and procedures.

a. Rules and Procedures