
 BLADENSBURG BUS GARAGE  
RECONSTRUCTION PROJECT  

wmata.com/BladensburgBusGarage

PHASE 1
July 2021 – August 2024:  
Maintenance Facility

 � Demolish existing maintenance facility 

 � Install temporary Art in Transit display along 
Bladensburg Road NE between 26th Street 
NE and 25th Place NE 

 � Construct new maintenance facility,  
compressed natural gas yard and fuel  
storage area 

 � Construct new employee entrance 

 � Consolidate bus operations into new  
maintenance facility

PHASE 2
August 2024 – March 2026:  
Employee and Bus Parking Garage

 � Clark Mills Foundry archaeological survey 

 � Demolish two remaining facility buildings 

 � Construct employee/bus parking structure 

 � Construct new bus entrance 

 � Designate space for future battery electric  
bus infrastructure 

 � Begin outreach for permanent Art in Transit 
display development 

PHASE 3
March 2026 – December 2026:  
Remaining Bus Parking lot

 � Demolish paved bus parking area 

 � Construct new paved bus parking area 

 � Project completion 
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