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July 20 ‐ 31

Progress Report
Published 07/29/2016

Overall Progress (% Work Complete Through Sunday, 07/24/16)

Notes: 

SafeTrack: Surge 5
WORK ZONE:
Ballston to East Falls Church, Continuous Single Tracking
SCOPE OF WORK: Renewal of rail and power infrastructure on this portion of the Orange and Silver lines, including crossties, fasteners, and power 
cables. 

At the conclusion of the Sunday, July 24th night shift, Surge 5 work was ahead of schedule 
in most categories. By this point in the Surge, five days into a 12‐day Surge, Metro had 
planned to complete about 55 percent of work. Despite the heat, Metro staff and 
contractors had managed to complete about 75 percent of all work planned for the entire 
Surge. 

Track crews were almost two days ahead of schedule, which will allow them to complete 
additional repairs such as replacing larger segments of rail. The faster moving crosstie 
renewal efforts also meant that staff were able to accelerate other work in the area, such 
as drain maintenance, vegetation removal, and automatic train control system repairs.

Work on the traction power system requires that the power be removed on both tracks, 
limiting crews to a 4‐hour overnight work window. Delays in setting up the work zone and 
de‐energizing the third rail have resulted in less work completed than planned. Crews will 
prioritize the most critical tasks to ensure that those are complete before the Surge ends.

*Surge #5 results are preliminary and subject to quality control processes which will remain continuous 
throughout the duration of SafeTrack. Any remediation work that is identified will be accomplished during 
normal maintenance times.

Actual work complete represents the % complete across all tasks. 
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