
DATES:
August 1 ‐ 7

Final Report
Data as of 08/11/16

Overall Progress (% Planned Work Complete)

Notes: 

SafeTrack: Surge 6
WORK ZONE:
Takoma to Silver Spring, Continuous Single Tracking
SCOPE OF WORK: Renewal of rail and power infrastructure on this portion of the Red line, including crossties, insulators, and power cables. 

Surge 6 concluded on August 7, 2016. All tasks were completed except for the replacement 
of one set of power expansion cables. This work will be conducted after the system closes 
at night, since power must be removed from both tracks. 

During the surge, priority was given to addressing potential defects and repairing or 
replacing critical rail infrastructure that affects train speeds and ride quality. Additional 
regular and preventive maintenance activities were fit in as time permitted. These 
maintenance activities are and will continue to be conducted on a regular basis to keep the 
infrastructure in a state of good repair.

The critical tasks completed during the surge include:
+ Replaced over 1300 crossties, several hundred more than originally planned and about 35 
percent of all ties in the area
+ Replaced over 300 linear feet of rail and welded 14 joints
+ Replaced almost 500 insulators
+ Repaired 20 power cables
+ Repaired marker coils and D‐loops that provide station stopping information and speed 
commands to trains
+ Removed vegetation and trash from over 8,100 feet of the track bed, improving drainage 
and eliminating fire hazards

Operating a continuous single track for seven days on this segment of the Red line allowed 
the necessary repairs to be completed much more quickly than would otherwise be 
possible. Replacing over 1300 crossties would take about 260 nights if performed only after 
the system closed.  

In addition, crews completed preventive maintenance activities, such as inspecting and 
repairing platform edge lights and over 140 intrusion detection warning (IDW) boxes 
located along the fence line of the tracks. 

*Surge #6 results are preliminary and subject to quality control processes which will remain continuous 
throughout the duration of SafeTrack. Any remediation work that is identified will be accomplished during 
normal maintenance times.

Actual work complete represents the % complete across all tasks. 
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Final Report: 8/11/2016
Asset Class (public 
reporting) Task unit Completed During Surge
Track Crosstie renewal # crossties 1,311                                             

Insulator replacement # insulators 496                                                 
Tamping # linear feet 9,240                                             
Third Rail maintenance # linear feet cover board 1,280                                             
Rail renewal # linear feet   312                                                 
Joint elimination # joints welded 14                                                   

Structures Track Bed cleaning # linear feet 8,129                                             
Automatic Train 
Control System

Marker Coil and D‐Loop junction box 
repair/replacement # items 4                                                     

Traction Power 
System Power Cable repair/replacement # cables 20                                                   

SafeTrack: Surge 6 Detailed Report


