
DATES:
April 15 ‐ 29
April 30 ‐ May 14

Overall Progress (% Work Complete Through Wednesday, 4/26/17)

Notes: 

SafeTrack: Surge 14
WORK ZONE:

SCOPE OF WORK: Renewal of rail and power infrastructure on this portion of the Green and Yellow lines, including crossties, track circuit equipment, 
and power cables. 

At the conclusion of work on Wednesday April 26th, Surge 14 track, power and automatic 
train control work efforts were slightly ahead of schedule and structures renewal efforts 
were tracking on schedule. By this point, 12 days into a 30‐day Surge, Metro had planned to 
complete about 43 percent of work. Although there have been several rainy days, Metro 
staff and contractors have managed to complete about 51 percent of all work planned for 
the entire Surge. 

Crosstie replacement is the main focus of track work in this area, and crews have replaced 
approximately 75% of the planned ties by working around the clock over these 12 days. As 
part of the crosstie replacement, crews have been able to service the crossover near the 
College Park Station. Structures crews have focused on tunnel leaks, retaining wall panels 
and clogged drains. Track crews have also been able to replace direct fasteners between 
Prince George’s Plaza and College Park.

Automatic Train Control (ATC) crews were focused on repairing intrusion detection warning 
(IDW) boxes during this period as well as signal lights. They have also assisted track with 
moving equipment in the area by manually operating switches that are powered down for 
safety. Crews will continue to work on inspecting and repairing IDW boxes in the area and 
replacing lights with brighter, longer‐lasting LED bulbs. 

Work on the traction power system requires that the power be removed on both tracks. As 
Surge 14 is a shutdown, traction power crews have been able to work more hours and make 
more repairs than if this was a single track Surge. Traction power work is slightly ahead of 
schedule due to crosstie crews having cleared the area faster than originally planned.

Planned Surge 14 work has benefited from continued improvements to efficiencies in work 
production and the benefit of having the use of both tracks during this full shutdown and 
should be completed during the planned Surge.

*Surge #14 results are preliminary and subject to quality control processes which will remain continuous 
throughout the duration of SafeTrack. Any remediation work that is identified will be accomplished during 
normal maintenance times.

Actual work complete represents the % complete of planned across all tasks. 

Greenbelt to College Park‐U of Md.; Line Segment Shutdown.
Greenbelt to Pringce George's Plaza; Line Segment Shutdown.
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