
Final Report
Data as of 11/11/2016

Overall Progress (% Planned Work Complete)

Notes: 

SafeTrack: Surge 9
DATES:
September 15‐ 
October 26

WORK ZONE:
West Falls Church to Vienna, Continuous Single Tracking (with Shutdowns September 24‐25, October 1‐2, 8‐9 and 15‐16)

SCOPE OF WORK:  Renewal of rail and power infrastructure on this portion of the Orange line, including crossties, track circuit equipment, and power 
cables. 

Surge 9 concluded on October 26, 2016 with most planned tasks completed. During the 
surge, priority was given to addressing potential defects and repairing or replacing critical 
rail infrastructure that affects train speeds and ride quality. Additional regular and 
preventive maintenance activities were fit in as time permitted. These maintenance 
activities are and will continue to be conducted on a regular basis to keep the infrastructure 
in a state of good repair.

The main focus of the work was to replace deteriorating crossties on both sets of tracks in 
this area, many of which were original to this part of the system. Approximately 5900 
crossties needed to be replaced to achieve a state of good repair. Due to better planning 
and milder weather, crews replaced over 7,000 crossties, the most of any surge to date, 
which allows WMATA to get ahead of the goal of eliminating crosstie backlog. With the 
increased track access provided by SafeTrack, WMATA has been able to replace 24,174 ties 
in five months. Under normal maintenance access, this would have taken over 19 months 
to accomplish. Also replaced during the surge was 4,748 of rail. This is more than any 
surges to date. Faster‐moving crossties work also enabled crews to weld 97 open joints in 
this area, which were not part of the original scope.

The critical tasks completed during the surge include:
+ Replaced over 7,000 crossties
+ Welded 97 joints
+ Replaced over 400 insulators
+ Repaired over 140 power cables and over 80 pigtails
+ Upgraded 48 signals to LED which are brighter and will last longer.
+ 1090 Intrusion Detection Warning System boxes were upgraded. These are an important 
safety feature along fence lines.
+ Inspected and repaired power and IT connections to emergency trip station boxes, 
ensuring that power can be quickly removed from the third rail in case of emergencies
+ Removed vegetation and trash from over 30,000 feet of the track bed, improving 
drainage and eliminating fire hazards.
+ Replaced missing or damaged signs and labeling.

*Surge #9 results are preliminary and subject to quality control processes which will remain continuous 
throughout the duration of SafeTrack. Any remediation work that is identified will be accomplished during 
normal maintenance times.

Actual work complete represents the % complete across all tasks. 
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Final Report: 11/11/2016
Asset Class (public 
reporting) Task unit Completed During Surge
Track Crosstie renewal # crossties 7,159                                           

Insulator replacement # insulators 402                                               
Ballast renewal # tons 675                                               
Tamping # linear feet 53,026                                         
Third Rail maintenance # linear feet cover board 8,490                                           
Joint elimination # joints welded 97                                                 
Rail replacement # linear feet 4,758                                           

Structures Track Bed cleaning # linear feet 30,021                                         
Automatic Train 
Control System

Intrusion Detection Warning System (IDW) 
refurbishment and replacement # boxes 1,090                                             
Track Junction Box refurbishment # boxes 3                                                   
Signal conversion to LED lighting # signals 16                                                 

Traction Power 
System Power Cable repair/replacement # cables 225                                                 

SafeTrack: Surge 9 Detailed Report


