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Final Report
Data as of 08/30/16

Overall Progress (% Planned Work Complete)

Notes: 

Surge 7 concluded on August 21, 2016 with most planned tasks complete. During the surge, 
priority was given to addressing potential defects and repairing or replacing critical rail 
infrastructure that affects train speeds and ride quality. Additional regular and preventive 
maintenance activities were fit in as time permitted. These maintenance activities are and 
will continue to be conducted on a regular basis to keep the infrastructure in a state of 
good repair.

The main focus of the work was to replace deteriorating crossties in this area. The surge 
was originally scheduled to end August 18th, but was extended through the 21st to allow 
for additional work on two key crossover tracks, address new safety recommendations and 
account for the impact of extreme heat, humidity and electrical storms which slowed 
productivity. Due to these factors, track crews were unable to complete all tasks in the 
expanded scope and will return to the area to finish maintenance, including crossties, rail 
renewal and welding.  

The surge included two weekend shutdowns, which allowed crews to make repairs on both 
sets of tracks. These weekend shutdowns enabled crews working on Automatic Train 
Control systems to complete additional repairs, including refurbishing four times as many 
Track Junction boxes as originally planned and converting 12 signals to LED lights. 

The critical tasks completed during the surge include:
+ Replaced over 3,500 crossties, about 35 percent of crossties in this area
+ Welded 6 joints
+ Replaced over 1,100 insulators
+ Repaired 72 power cables, 4 damaged orange boots and 36 pigtails
+ Repaired 19 track junction boxes and over 60 Intrusion Detection Warning System boxes, 
important safety features along fence lines
+ Removed vegetation and trash from over 1,600 feet of the track bed, improving drainage 
and eliminating fire hazards

Limiting service for 13 days on this segment of the Red line allowed the necessary repairs to 
be completed much more quickly than would otherwise be possible. Replacing over 3500 
crossties would take over 2 years if performed only after the system closed. 

SafeTrack: Surge 7
WORK ZONE:
Shady Grove to Twinbrook, Continuous Single Tracking (with Full Shutdown August 13‐14, August 20‐21)
SCOPE OF WORK: Renewal of rail and power infrastructure on this portion of the Red line, including crossties, track circuit equipment, and power 
cables. 

*Surge #7 results are preliminary and subject to quality control processes which will remain continuous 
throughout the duration of SafeTrack. Any remediation work that is identified will be accomplished during 
normal maintenance times.

Actual work complete represents the % complete across all tasks. 
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Final Report: 8/30/2016
Asset Class (public 
reporting) Task unit Completed During Surge
Track Crosstie renewal # crossties 3,572                                             

Insulator replacement # insulators 1,120                                             
Ballast renewal # tons 140                                                 
Tamping # linear feet 25,300                                           
Third Rail maintenance # linear feet cover board 2,000                                             
Joint elimination # joints welded 6                                                     

Structures Track Bed cleaning # linear feet 1,692                                             
Automatic Train 
Control System

Intrusion Detection Warning System (IDW) 
refurbishment and replacement # boxes 62                                                   
Track Junction Box refurbishment # boxes 19                                                   
Signal conversion to LED lighting # signals 12                                                   

Traction Power 
System Power Cable repair/replacement # cables 72                                                   

SafeTrack: Surge 7 Detailed Report


