Contract No. FQ16146 Washington Metropolitan Area Transit Authority
Date: November 28, 2016 Design-Build RFP FQ16146/NAC

008204 PROJECT SCHEDULE

Modify Section 00 72 04, PERIOD OF PERFORMANCE AND/OR PROJECT SCHEDULE, to delete
Paragraphs A, B, and C, -and substitute the following Paragraph and subparagraphs, and Paragraph D:

The Design-Builder shall perform, complete, and advance all Work under this Contract in accordance with the

schedule set out:

Interim & Final Work Completion:

a.

Milestone 1: Construction Access and Trailers: Complete required demolition of Old
Town Greens Park and construction access preparation including construction fencing and
gates, erection of Design Builder and WMATA Construction Trailers (Field Office) and
parking lot, construction access pedestrian bridge, and all temporary utilities that will be
required for the Construction Trailers and construction access throughout the duration of
the contract. NTP+275 cds

Milestone 2: Approvals and Permits: Complete design and permitting required to obtain
City of Alexandria Site Plan approvals and associated permits, including the issuance of
Certificate of Appropriateness and Building Permits - Complete all jurisdictional approval
processes including but not limited to the receipt of Final Site Plan Approval from the City
of Alexandria, and Board of Architectural Review approvals, as well as all appropriate
approvals and permits from the City of Alexandria, National Park Service, and the Corp of
Engineers required to construct the Potomac Yard Metrorail Station, Potomac Greens Park,
and Potomac Yard Park. NTP+365 cds

Milestone 3: Complete IT Rooms and Systems Facilities:— Complete construction of all
required communications and IT rooms. The rooms shall be complete and securable, with
HVAC, plywood backboard installation on walls, and static resistant flooring, fiber and
copper backbone installation and testing and make ready for WMATA installation of IT
equipment. All wiring, cables and/or fiber optic lines and appurtenances shall be installed,
tested, and commissioned, NTP+ 970 cds

Note: WMATA IT Complete Communications, and IT Room Equipment Installation NTP
Milestone 3 + 60 cds

Milestone 4: Complete Station Structure and Track Work: Completion of the Station
Structure, mezzanines, platforms, and roofs, track work, Automatic Train Control, and
Traction Power required for abandonment of existing tracks. Complete initial Safety
Certification items. Completion of the AC Room building and equipment, Tie Breaker, Train
Control rooms and equipment. Commencement of train service through the Station for the
remaining duration of contract. Decommission existing tracks and systems as required to
commence construction of the Pedestrian bridges. NTP+ 1030 cds

Milestone 5: Final Station Completion- Complete Station, Pedestrian Bridges, Entry
Pavilions, and all ancillary facilities and equipment, and Potomac Yard Park. Conduct final
Inspection, complete remaining Safety Certification Items. Complete all building systems
and equipment commissioning , testing (Pre-functional & Functional Tests) and systems
integration, as well as LEED Commissioning. Complete all required O&M training including
videotaping and documentation. Complete submission of all deliverables including final as-
builts, warranty documents, lien releases, spare parts etc., Facility ready for WMATA
Beneficial Occupancy and Revenue Service. NTP+ 1210 cds.

Milestone 6: Wetland Restoration and Potomac Greens Park: Complete the design,
permitting and all work necessary for the restoration of the Wetland and the completion of
Potomac Greens Park. NTP+ 1350 cds

See Section 00 77 09, LIQUIDATED DAMAGES, for Liquidated Damages associated with the Milestone(s)

listed above.
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approvals and permits from the City of Alexandria, National Park Service, and the Corp of
Engineers required to construct the Potomac Yard Metrorail Station, Potomac Greens Park,
and Potomac Yard Park. NTP+365 cds $635.62 per cds

Milestone 3: Complete IT Rooms and Systems Facilities:— Complete construction of all
required communications and IT rooms. The rooms shall be complete and securable, with
HVAC, plywood backboard installation on walls, and static resistant flooring, fiber and
copper backbone installation and testing and make ready for WMATA installation of IT
equipment. All wiring, cables and/or fiber optic lines and appurtenances shall be installed,
tested, and commissioned, NTP+ 970 cds $2,493.01 per cds

Note: WMATA IT Complete Communications, and IT Room Equipment Installation NTP
Milestone 3 + 60 cds

Milestone 4: Complete Station Structure and Track Work: Completion of the Station
Structure, mezzanines, platforms, and roofs, track work, Automatic Train Control, and
Traction Power required for abandonment of existing tracks. Complete initial Safety
Certification items. Completion of the AC Room building and equipment, Tie Breaker, Train
Control rooms and equipment. Commencement of train service through the Station for the
remaining duration of contract. Decommission existing tracks and systems as required to
commence construction of the Pedestrian bridges. NTP+ 1030 cds $898.63 per cds

Milestone 5: Final Station Completion- Complete Station, Pedestrian Bridges, Entry
Pavilions, and all ancillary facilities and equipment, and Potomac Yard Park. Conduct final
Inspection, complete remaining Safety Certification Items. Complete all building systems
and equipment commissioning , testing (Pre-functional & Functional Tests) and systems
integration, as well as LEED Commissioning. Complete all required O&M training including
videotaping and documentation. Complete submission of all deliverables including final as-
builts, warranty documents, lien releases, spare parts etc., Facility ready for WMATA
Beneficial Occupancy and Revenue Service. NTP+ 1210 cds. $2,772.46 per cds

Milestone 6: Wetland Restoration and Potomac Greens Park: Complete the design,
permitting and all work necessary for the restoration of the Wetland and the completion of
Potomac Greens Park. NTP+ 1350 cds $882.14 per cds

C. See Section 00 72 04, PERIOD OF PERFORMANCE AND/OR PROJECT SCHEDULE, for Project

Milestone(s).

008809 PARTNERING — NOT USED

Modify Section 00 70 00, GENERAL CONDITIONS, to add the following Section: PARTNERING WILL
NOT BE USED FOR THIS CONTRACT

008904 LIVING WAGE

Modify Section 00 70 00, GENERAL CONDITIONS, to add the following Section:

007904 LIVING WAGE

A. This Contract is subject to the Authority’s Living Wage Policy and implementing regulations. The
Living Wage provision is required in all contracts for services (including construction) awarded in an
amount that exceeds $100,000 in a 12-month period.

1. The Authority Living Wage Rate is $13.48 per hour, and may be reduced by the Design-

Builder's per-employee cost for health insurance.

2. The Design-Builder shall:
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	Section 00 80 00
	00 81 00 WORK BY DESIGN-BUILDER
	A. The Design-Builder shall perform, with its own organization, work equivalent to at least 25% of the value for the construction work.
	B. Self-Perform: A contractor who, by using their own employees, materials and/or equipment, is directly responsible for the completion of project components.
	C. Self-Performed work incudes costs for:
	1. Mobilization and utilization of Design Builder owned or rented plant and equipment to be operated by the design Builder’s own employees and labor associated with eth aforementioned equipment
	2. Design Builder’s own labor to fabricate or to install materials into the finished construction
	3. Performance by the Design Builder’s own employees of design work, land surveys and other engineering or technical specialist services required by the contract
	4. Supplies to directly support the aforementioned work to be accomplished by the Design Builder’s own employees
	5. Design Builders own project overhead costs
	D. Self-Performed work does not include costs for:
	1. Design Builder markups for profit, general and administrative overhead, bonds or other indirect costs on self-perform or subcontracted work and are to be excluded from the total cost of contract for calculations purposes.
	2. Rental or purchase of plant or equipment for operation or installation by subcontractors
	3. Cost of materials to be incorporated into the work and supplies to support other than construction by the Design Builder’s own employees
	E. The Percent of Self-Performed work is calculated by dividing the above defined cost of Self-performed work by the final cost of the contract and multiplying by 100%.

	00 82 04 PROJECT SCHEDULE
	The Design-Builder shall perform, complete, and advance all Work under this Contract in accordance with the schedule set out:
	Interim & Final Work Completion:
	a. Milestone 1: Construction Access and Trailers: Complete required demolition of Old Town Greens Park and construction access preparation including construction fencing and gates, erection of Design Builder and WMATA Construction Trailers (Field Offi...
	b. Milestone 2: Approvals and Permits: Complete design and permitting required to obtain City of Alexandria Site Plan approvals and associated permits, including the issuance of Certificate of Appropriateness and Building Permits - Complete all jurisd...
	c. Milestone 3: Complete IT Rooms and Systems Facilities:– Complete construction of all required communications and IT rooms.  The rooms shall be complete and securable, with HVAC, plywood backboard installation on walls, and static resistant flooring...
	Note: WMATA IT Complete Communications, and IT Room Equipment Installation NTP Milestone 3 + 60 cds
	d. Milestone 4: Complete Station Structure and Track Work:  Completion of the Station Structure, mezzanines, platforms, and roofs, track work, Automatic Train Control, and Traction Power required for abandonment of existing tracks.  Complete initial S...
	e. Milestone 5: Final Station Completion- Complete Station, Pedestrian Bridges, Entry Pavilions, and all ancillary facilities and equipment, and Potomac Yard Park. Conduct final Inspection, complete remaining Safety Certification Items. Complete all b...
	f. Milestone 6: Wetland Restoration and Potomac Greens Park: Complete the design, permitting and all work necessary for the restoration of the Wetland and the completion of Potomac Greens Park. NTP+ 1350 cds

	See Section 00 77 09, LIQUIDATED DAMAGES, for Liquidated Damages associated with the Milestone(s) listed above.

	The Authority may modify the Contract, pursuant to Section 00 74 08, CHANGES, to extend the project schedule as often and in time periods as deemed necessary until completion of the Work under this Contract.
	Early Completion: If the Design-Builder submits, in accordance with Section 01 33 00, SUBMITTAL PROCEDURES, a schedule or expresses an intention to complete the Work earlier than any required Milestone, interim or final completion date, the Authority ...
	Project Schedule: The Project Schedule for this contract shall remain in effect, along with all legal rights and responsibilities enumerated in this contract, until all work has been substantially completed and accepted.  Any work completion dates or ...

	00 83 03 AUTHORITY-FURNISHED PROPERTY
	A. The Authority will not furnish property, real or otherwise, through the terms of this Contract. The Design-Builder is required to purchase or lease any property needed for, but not limited to, lay down, storage, or employee parking in its obligatio...

	00 84 01 CONSIDERATION AND BASIS OF PAYMENT
	A. In consideration of its undertaking under this Contract, the Design-Builder will be paid the sums set forth in this Contract, which shall constitute complete payment for all work and services required to be performed under this Contract and for all...
	B. Standby cost for delayed or cancelled Site access: In the event the Design-Builder is delayed in the performance of the Work due to Authority delayed or cancelled Site access, the following basis of payment shall apply:
	1. The “Hours of Work” is the period during which the Design-Builder has use of the work area. The “Hours of Work” will exclude the periods required by the Authority to safely secure the work area before the start of the “Hours of Work” and to restore...
	2. Delay will be measured relative to “Hours of Work” only. The “Hours of Work” shall be determined based upon weekly coordination between the Contracting Officer Representative (COR) and the Design-Builder.
	3. Delays caused by actions of the Authority may occur at the start of the “Hours of Work”, during the “Hours of Work”, or at the end of the “Hours of Work.”
	a. A delay at the start of the “Hours of Work” occurs when the Authority does not grant access to the work area by the scheduled start time. A delay at the start of the “Hours of Work” will be measured from the scheduled start of the “Hours of Work” u...
	b. A delay during the “Hours of Work” occurs when the Authority requests the Design-Builder to vacate the work area and the Design-Builder is later allowed to return to the work area. A delay during the “Hours of Work” will begin when the Design-Build...
	c. A delay at the end of the “Hours of Work” occurs when the Authority requests the Design-Builder to vacate the work area early. A delay at the end of the “Hours of Work” will be measured from the time the Design-Builder is directed to vacate the wor...

	4. The Design-Builder will be compensated for the direct labor costs incurred for the aggregate of delays that exceed 30 minutes relative to the “Hours of Work”. For payment purposes, delays will be rounded to the nearest 30 minutes provided the Desig...
	5. When access to the work area is cancelled by the Contracting Officer Representative with less notice than noted below, the Authority will pay standby cost of not more than the scheduled “Hours of Work” period or 4 hours, whichever is less. However,...
	a. Weeknights: Five hours before the planned start time of the scheduled “Hours of Work.”
	b. Weekends: Twenty-four hours before the planned start time of the scheduled “Hours of Work.”

	6. No payment will be made in those cases where:
	a. A delay at the start of the “Hours of Work” is less than 1 hour and the Authority grants access but the Design-Builder elects to cancel work, except that payment for delay cost will be made in accordance with Paragraph B.4 above if the scheduled “H...
	b. A delay at the start of the “Hours of Work” is less than 1 hour and the Authority grants access and the Design-Builder proceeds working and then elects to cease working and leaves the worksite prior to the scheduled end of the “Hours of Work”.

	7. Prior to the completion of each shift, the Design-Builder and the Contracting Officer Representative or designee shall sign a Period of Delay form, which shall document the work start and completion times, the duration of the delay, the reason for ...
	8. If the Design-Builder is not ready to start work at the start of the “Hours of Work” or does not return the work area to the Authority on time at the end of the “Hours of Work,” the Design-Builder shall compensate the Authority for the Authority st...


	00 84 04 METHOD OF PAYMENT
	M. As a condition of Final Payment, in addition to the retainage specified in this Section, $250,000 will be withheld until approved As-built Project Schedule is delivered to the Contracting Officer Representative and is determined to be complete and ...
	N. As a condition of Final Payment, in addition to the retainage specified in this Section, $50,000 will be withheld until Operation and Maintenance Training is complete and accepted.

	00 86 05 DISADVANTAGED BUSINESS ENTERPRISE
	B. The goal of DBE participation established for this Contract is 18% percent of the Contract Price.

	00 86 07 LABOR PROVISIONS - DAVIS-BACON AND COPELAND ANTI-KICKBACK ACTS
	00 87 08 INDEMNIFICATION AND INSURANCE REQUIREMENTS
	a. Contractor is required to maintain the insurance coverage(s) outlined in this Section for a period of time commencing the sooner of the execution of this contract, or the start of Work, without interruption. The coverages shall be maintained in for...
	b. The insurance coverage and limits of insurance outlined in this contract are minimum coverage and limits.  Contractor is encouraged, at its sole cost and expense, to purchase any additional insurance coverages and or limits of insurance that Contra...
	c. Upon written request from WMATA, contractor shall provide copies of any and all policy(s), including all endorsement(s), within 5 business days of such request.
	d. Insurance companies must have a minimum A. M. Best rating of A- VIII.
	e. Unless otherwise noted, “Claims Made” insurance policies are not acceptable.
	f. Any insurance policy utilizing a Self-Insured Retention (SIR) requires approval from WMATA.
	a. Workers’ Compensation Statutory Coverage must be provided on an “All States” basis.
	b. Contractor and Sub-Contractors of any tier performing work within 500 feet of navigable water must have their Workers’ Compensation Policy endorsed to provide coverage for both Jones Act Liability and Longshore and Harbor Workers’ Compensation Act ...
	a. Commercial General Liability (CGL) coverage form shall be ISO Occurrence Form CG0001 (12/04) or its equivalent.  Equivalency determination shall be made in WMATA’s sole and unreviewable discretion.
	b. Required minimum limits of coverage may be achieved through a combination of the aforementioned CGL coverage form and umbrella excess liability coverage form(s), provided that the umbrella excess liability coverage form(s) provide the same or broad...
	c. Policy shall be endorsed with Additional Insured Endorsement(s) in compliance with Section I below.  Commercial General Liability and Umbrella Excess Liability forms must provide defense coverage for additional insureds.
	d. Policy shall be endorsed with a Waiver of Subrogation Endorsement(s) in compliance with Section J below.
	e. The definition of “Insured Contract” shall be modified to provide coverage for contractual liability for contracts for construction or demolition operations that are within 50 feet of a railroad, and sidetrack agreements.
	f. Defense Costs (Allocated Loss Adjustment Expense) must be included and in excess of the policy limits for all primary and Umbrella Excess Policies.
	g. Policy shall be endorsed with ISO endorsement CG 25 03 03 97; “Designated Construction Project(s) General Aggregate Limit”, and designate “Any and all construction projects” as the designated Construction project.
	h. Policy shall be endorsed with ISO endorsement CG 25 04 03 97; “Designated Location General Aggregate Limit”, and designate “Any and all locations” as the designated location.
	i. The Additional Insured Endorsement shall include Products and Completed Operations Coverage with no limitation on when claims can be made. The coverage provided by the additional insured endorsement shall be at least as broad as the Insurance Servi...
	a. Railroad Protective Liability (RRP) policy on a policy form that is acceptable to WMATA, issued by an insurance company that is acceptable to WMATA.
	b. WMATA shall be the Named Insured.
	c. Cost of RRP shall be the sole responsibility of Contractor.
	d. The “Wet Ink” original RRP policy shall be sent to WMATA at following address:
	a. Business Auto Liability shall be written on ISO Business Auto Coverage Form CA 00 01 03 06, or its equivalent.  Equivalency determination shall be made in WMATA’s sole and unreviewable discretion.
	b. Policy shall be endorsed with Additional Insured Endorsement(s) in compliance with Section I below.
	c. Policy shall be endorsed with a Waiver of Subrogation Endorsement(s) in compliance with Section J below.
	d. Business Auto Liability minimum Combined Single Limit requirements may be obtained through the combination of a Primary Business Auto Liability policy and an Umbrella Excess Liability policy provided that the Umbrella Excess Liability policy compli...
	e. MCS-90 Endorsement for work involving the transportation or disposal of any hazardous material or waste off of the jobsite.  If the MCS-90 Endorsement is required, minimum auto liability limits of $5,000,000 per occurrence are also required.
	f. Non-Owned Disposal Site (NODS) Endorsement providing coverage for the Contractor’s legal liability arising out of pollution conditions at the designated non-owned disposal site.
	a. Actual coverage or tail coverage must be purchased and maintained for a period of time equal to the statute of repose.
	b. Coverage can be written on an “Occurrence” or “Claims Made” Basis.
	c. Coverage can be written on ‘Non-Admitted” paper.
	a. Coverage can be written on an “Occurrence” or “Claims Made” Basis.
	b. Coverage can be written on ‘Non-Admitted” paper.
	c. Policy shall be endorsed with Additional Insured Endorsement(s) in compliance with Section I below.
	d. Policy shall be endorsed with a Waiver of Subrogation Endorsement(s) in compliance with Section J  below.
	a. Coverage provided to any Additional Insured shall be primary and non-contributory to any other insurance available to the Additional Insured.
	b. Coverage provided to any Additional Insured shall be for claims arising out of both ongoing operations and products and completed operations hazard.
	c. Coverage available to any Additional Insured under the products and completed operations hazard can only be limited to the applicable statute of repose in the jurisdiction where the contract scope of work takes place.
	d. Coverage available to the additional insureds is not limited to the minimum limits of coverage outlined in this document.
	a. Coverage shall be provided on an endorsement that is acceptable to WMATA.
	a. Satisfactory COI delineating all required insurance coverage requirements under this Section shall be delivered before the execution of this Contract by WMATA.
	b. COI shall state the RFP# and the name of your WMATA Procurement contact.
	c. Failure to provide satisfactory evidence of all required insurance may result in Contractor and/or subcontractors of every tier being denied access to work locations, including, but not limited to WMATA properties.
	d. COI reflect total limits of insurance purchased by Contractor for the types of insurance required under this Contract.
	e. Proposed material modifications to insurance required under this Section must be received by WMATA at least 30 days prior to the effective date of the proposed modifications to such insurance.
	f. WMATA’s receipt of copies of any COI, policy endorsements or policies does not relieve Contractor of the obligation to remain in compliance with the requirements of this Section at all times.  Contractor's failure to so comply, and to continuously ...
	g. The  COI shall specifically delineate the following:
	1) Who is an Additional Insured under the policies delineated in this Section.
	2) That each additional insured(s) as required under this Section is an additional insured on a primary and non-contributory basis.
	3) That each additional insured(s) is an additional insured for ongoing operations of the Contractor in addition to the products and completed operations coverage.
	4) That coverage providing a waiver of subrogation to each Additional Insured is compliant with the Waiver of Subrogation article of this Section.
	5) That the issuing insurance company will mail written notice of cancellation of any of the required insurance policies to WMATA within 30 days of Cancellation.  Use of “will endeavor to” as respects this requirement is not acceptable and must be del...
	a. The limits of coverage outlined in this Division are minimum limits.  Contractor is encouraged, at its sole cost and expense, to purchase any additional insurance coverages and or limits of insurance that Contractor deems prudent and necessary to m...

	00 87 09 LIQUIDATED DAMAGES
	A. The Design-Builder understands that if it fails to complete portions of or all of the Work as described in Supplementary Conditions Section 00 82 04, PERIOD OF PERFORMANCE AND/OR PROJECT SCHEDULE, the Authority will suffer damages, which have been ...
	B. The Design-Builder understands that if it fails to complete portions of or all of the Work as described in Supplementary Conditions Section 00 82 04, PERIOD OR PERFORMANCE AND/OR PROJECT SCHEDULE, the Authority will suffer damages, which have been ...
	Milestone 1: Construction Access and Trailers: Complete required demolition of Old Town Greens Park and construction access preparation including construction fencing and gates, erection of Design Builder and WMATA Construction Trailers (Field Office)...
	Milestone 2: Approvals and Permits: Complete design and permitting required to obtain City of Alexandria Site Plan approvals and associated permits, including the issuance of Certificate of Appropriateness and Building Permits - Complete all jurisdict...
	Milestone 3: Complete IT Rooms and Systems Facilities:– Complete construction of all required communications and IT rooms.  The rooms shall be complete and securable, with HVAC, plywood backboard installation on walls, and static resistant flooring, f...
	Note: WMATA IT Complete Communications, and IT Room Equipment Installation NTP Milestone 3 + 60 cds
	Milestone 4: Complete Station Structure and Track Work:  Completion of the Station Structure, mezzanines, platforms, and roofs, track work, Automatic Train Control, and Traction Power required for abandonment of existing tracks.  Complete initial Safe...
	Milestone 5: Final Station Completion- Complete Station, Pedestrian Bridges, Entry Pavilions, and all ancillary facilities and equipment, and Potomac Yard Park. Conduct final Inspection, complete remaining Safety Certification Items. Complete all buil...
	Milestone 6: Wetland Restoration and Potomac Greens Park: Complete the design, permitting and all work necessary for the restoration of the Wetland and the completion of Potomac Greens Park. NTP+ 1350 cds $882.14 per cds
	C. See Section 00 72 04, PERIOD OF PERFORMANCE AND/OR PROJECT SCHEDULE, for Project Milestone(s).


	00 88 09 PARTNERING – NOT USED
	00 89 04 LIVING WAGE
	00 79 04 LIVING WAGE
	A. This Contract is subject to the Authority’s Living Wage Policy and implementing regulations. The Living Wage provision is required in all contracts for services (including construction) awarded in an amount that exceeds $100,000 in a 12-month period.
	1. The Authority Living Wage Rate is $13.48 per hour, and may be reduced by the Design-Builder’s per-employee cost for health insurance.
	2. The Design-Builder shall:
	a. Pay, at a minimum, the Authority Living Wage Rate, effective during the time the Work is performed, to all employees who perform Work under this Contract, except as otherwise provided in paragraph (4) below;
	b. Include the Living Wage clause in all Subcontracts that exceed $15,000 in a 12-month period awarded under this Contract;
	c. Maintain payroll records, in accordance with the retention and examination of records requirements in the General Conditions, and include or cause to be included, the substance of this Section, including this Paragraph c, in its Subcontracts covere...
	d. Submit records with each monthly invoice supporting payment of the Living Wage Rate.

	3. The Design-Builder shall not split or subdivide a Contract, pay an employee through a third party, or treat an employee as a Subcontractor or independent contractor to avoid compliance with the Living Wage provisions.
	4. Exemptions to the Living Wage provisions include:
	a. Contracts and agreements with higher negotiated wage rates;
	b. Contracts that are subject to higher wage rates required by federal law or collective bargaining agreements (e.g., Davis Bacon);
	c. Contracts or agreements for regulated utilities;
	d. Emergency services to prevent or respond to a disaster or imminent threat to public health and safety; and
	e. Design-Builders who employ fewer than ten employees.

	5. The Authority may adjust the Living Wage rate effective in January of each year. The adjustment will reflect the average Living Wage Rate among Metro’s Compact Jurisdictions with Living Wage provisions. If after Contract award the Living Wage Rate ...
	6. Failure to comply with the Authority’s Living Wage provisions shall result in the Authority’s right to exercise available Contract remedies, including Contract termination or debarment from future contracts.


	00 89 05 COMMUNITY OUTREACH
	00 79 05 COMMUNITY OUTREACH
	A. The Authority will establish a program of public contact for conducting effective relationships with communities and businesses in proximity to the construction areas. Do not initiate contact with the public without Contracting Officer Representati...
	B. The Authority will contact those residents and business owners who might reasonably be expected to be affected by the construction and make known to them the name of the Authority’s representative on the worksite with responsibility for community o...
	C. Design-Builder shall designate an on-Site, community outreach liaison with 24-hour, on-call availability for the duration of the Contract. Community outreach liaison duties include:
	1. Staying informed of problems caused by the construction.
	2. Assisting the Authority in notifying adjacent owners of upcoming work.
	3. Preparing and posting advance notice signs as necessary to inform public and surrounding businesses of upcoming construction activities.
	4. Assisting the Authority in responding to complaints.
	5. Attending public outreach meetings, as necessary. Meetings can include regular construction information meetings, quarterly open houses, media inquiries, tours, ground breaking, and other milestone events.
	6. Accommodating Site tours. Tours shall be arranged through the Contracting Officer Representative.


	00 89 06 AVAILABILITY OF FUNDS
	00 79 06 AVAILABILITY OF FUNDS

	APPENDIX:
	Appendix D – 00 86 07 Wage Determination rates




