Serial Number: RFP-FQ16146/NAC

Date of Issue:  November 28, 2016

Original Proposal Due Date: February 3, 2017
Revised Proposal Due Date: March 3, 2017

WASHINGTON METROPOLITAN AREA TRANSIT AUTHORITY

January 3, 2017

TO WHOM IT MAY CONCERN:

AMENDMENT NO. 1
REQUEST FOR PROPOSALS

FOR

600 FIFTH STREET, N.W.
WASHINGTON, D.C. 20001

POTOMAC YARD METROAIL STATION
FQ16146/NAC

The Proposal Due Date has been extended from February 3, 2017 to March 3, 2017. See revised pages

00 10 00-1 and 00 10 00-4 for further information.

The Request For Proposals and Proposal Documents accompanying RFP FQ16146/NAC requesting
Proposals for the above project are hereby changed in part as listed below.

1. Volume 1 — Divisions 0 and 1

Delete the following pages and in lieu thereof substitute the accompanying pages:

DELETE SUBSTITUTE DESCRIPTION
00 10 00-1 00 10 00-1 Revised
00 10 00-4 00 10 00-4 Revised
00 20 00-1 00 20 00-1 Revised
00 20 00-4 00 20 00-4 Revised
00 20 00-7 00 20 00-7 Revised
00 20 00-9 00 20 00-9 Revised
00 20 00-10 00 20 00-10 Revised
00 20 00-11 00 20 00-11 Revised
00 20 00-14 00 20 00-14 Revised
00 30 00-2 00 30 00-2 Revised
00 43 40-2 00 43 40-2 Revised
011110-1 011110-1 Reissued
011110-2 011110-2 Revised
011110-3 011110-3 Revised
0111104 0111104 Revised
011110-5 011110-5 Revised
N/A Appendix B New

2. Volume 3 — General Plans — Project Directive Drawings

Delete the following drawing(s) and in lieu thereof substitute the accompanying pages:

DELETE

C8e-G-002
N/A
N/A
N/A
N/A
N/A
C8e-C-103

AMENDMENT No. 1

SUBSTITUTE

C8e-G-002
C8e-C-01
C8e-C-02
C8e-C-03
C8e-C-04
C8e-C-05
C8e-C-103

DESCRIPTION

Revised
New
New
New
New
New
Revised

FQ16146



3. Acknowledgmen
Offerors are required to acknowledge receipt of this amendment on the Technical and
Price Proposal Forms (Pages 00 41 20-1 and 00 41 30-1) in the space provided. Failure

to acknowledge all amendments may cause the bid to be considered not responsive to
the invitation, which would require rejection of the Proposal.

&,

Norie A. Calvert
Contracting Officer

Enclosures

AMENDMENT No. 1 2 FQ16146



Washington Metropolitan Area Transit Authority Contract No. FQ16146
Design-Build RFP FQ16146/NAC Date: November 28, 2016

SECTION 00 10 00
PROPOSING REQUIREMENTS — DESIGN BUILD

001010 REQUEST FOR PROPOSAL:
This Section includes Project information for Proposers.
NOTICE TO OFFERORS
Contract No. FQ16146/NAC includes RFP Documents for:
Project Name: POTOMAC YARD METRORAIL STATION
TECHNICAL PROPOSAL for the Work described herein shall be submitted to the Contract Administrator,
Nichel Crooks, through WMATA’'s PMSS. Technical and Price Proposals shall be separate proposals and

submitted before 3:00 PM (local time) on March 3, 2017. All questions are to be directed to Contract
administrator.

DIRECTIONS TO SUBMITTING PROPOSER: Read and comply with the Solicitation Instructions. In addition to
other submission requirements set forth in this Request for Proposal and all Amendments, the following must
be properly executed, completed, and submitted separately as part of the offer:

A. TECHNICAL PROPOSAL:
1. Technical Proposal Form (properly executed)®
2. Technical Proposal

B. PRICE PROPOSAL:
1. Price Proposal Form (properly executed)
2. Price Schedule
3. Price Guarantee
4. Proposal Data Form with Supporting Data
5. Representations and Certifications
6. List of DBE Certified Firms®
7. DBE Data’

PROPOSAL(S) MUST SET FORTH FULL, ACCURATE, AND COMPLETE INFORMATION AS REQUIRED BY
THIS REQUEST FOR PROPOSAL, INCLUDING ALL AMENDMENTS

'The separate sealed Technical and Price Proposal Forms must be marked with offer under Solicitation RFP No. FQ16146/NAC and with
acknowledgement of all Amendments.

[2 Proposed DBE firms must be certified WMATA DBE firms prior to submittal of Schedule of DBE Participation and Letters of Intent in
order to be applied toward the DBE goal established for the Contract. Non-WMATA Certified DBE firms may be utilized by the Proposer but
will not be applied toward the goal calculations.]

® DBE Data and List of WMATA DBE-Certified Firms must be updated and included in Best and Final Offer (BAFO) submission(s).

REVISED AM-1
Proposing Requirements — Design Build Section 0010 00 — 1
RFP V2 6/2014



Contract No. FQ16146 Washington Metropolitan Area Transit Authority
Date: November 28, 2016 Design-Build RFP FQ16146/NAC

Information Exchange (COBie) tools. The Design-Builder shall provide all design, drawings, tables,
charts and schedules in such a format for all deliverables, both interim and final.

7. Itis the sole responsibility of the Design Builder to comply with commitments, allowances, and

restrictions, stated or implied, which are included in the following:

A. Potomac Yard Metro Station Final Environmental Impact Statement (FEIS),

B. Record of Decisions (RODs) from the Federal Transit Administration (FTA) and the
National Park Service (NPS),

C. Section 106 Memorandum of Agreement (MOA),

D. Phase Il Environmental Site Assessment

E. The City of Alexandria's Development Special Use Permit (DSUP2016-004, 2016-005,
2016-005) conditions

The above stated documents are provided in this Solicitation FQ16146/NAC. All cost
associated with the required compliance shall be included in the Design Builders proposal.
See SECTION 00 30 00 INFORMATION AVAILABLE TO PROPOSERS.

B. Basis of Design: As specified in Section 01 11 20, DESIGN AND PROGRAM REQUIREMENTS.

001013 PROJECT SOLICITATION SCHEDULE:

A. The solicitation schedule for this Project is as follows:

1. Issue Request for Proposal: November 28, 2016
2. Pre-Proposal Conference: December 19, 2016
# 3. Technical and Price Proposal: March 3, 2017
4. Site Visit by Appointment: Subsequent to the Receipt of Technical Proposals Technical
Evaluations: March through April, 2017
5. Comments Returned to Proposers: April 28, 2017
6. Oral Presentation by Proposer: Two weeks after comments are returned to Proposers
7. Request for Best and Final Offer: May 25, 2017
8. Receipt of Best and Final Offer: June 9, 2017
9. Projected Contract Award: July 21, 2017
END OF SECTION
REVISED AM-1
4 — Section 00 10 00 Proposing Requirements — Design Build
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Washington Metropolitan Area Transit Authority Contract No. FQ16146
Design-Build RFP FQ16146/NAC Date: November 28, 2016

SECTION 00 20 00
INSTRUCTIONS TO PROPOSERS (RFP)

This Section includes procedures with which Proposers must comply and conditions affecting award of the

Contract.

002001 GENERAL INSTRUCTIONS

A. Definitions as used herein:

1.

2.

The term "Solicitation" used in this document means this Request for Proposals (RFP).
The term "Offer" and "Proposal" are synonymous and mean a response to this Solicitation.

The term “PMSS” used in this document refers to the Authority’'s project management
software system.

For further explanation of Contract terms, refer to Section 00 70 01, DEFINITIONS, of the
General Conditions.

B. Method of Procurement:

1.

2.

This is a Best Value, single-phase, negotiated procurement.

a. Requires the Proposer(s) to prepare and submit separately Technical and Price Proposals
based on the scope of Work set forth in the Solicitation. See Section 01 11 10,
SUMMARY OF WORK. The Technical and Price Proposals will be evaluated separately
based on the Technical Evaluation Factors stated under Section 00 20 03, TECHNICAL
AND PRICE PROPOSAL FORMAT, PROCEDURES AND EVALUATION FACTORS,
AND INSTRUCTIONS, and the Price Evaluation Factors stated in the same section.

b. DELETED

Oral presentation and Best and Final Offers are required. The Authority will not award this
contract without a Best and Final Offer (BAFO).

C. Basis for Award:

1.

Award will be made to that Proposer:

a. whose offer is judged by an integrated assessment of the evaluation criteria to be the
most advantageous to the Authority based on technical merit and price as identified in
Section 00 20 03, TECHNICAL AND PRICE PROPOSAL FORMAT, PROCEDURES AND
EVALUATION FACTORS, AND INSTRUCTIONS, and

b. that the Authority deems responsible in accordance with the WMATA Procurement
Procedures Manual.

The Authority reserves the right to conduct discussions with the Proposers. If it is determined
that discussions are necessary, the Authority will establish a competitive range of all of the
most highly rated technical Proposals.

The Authority will make a single award to one Proposer as the result of this Solicitation. See
Notes to Proposers in Section 00 43 40, PRICE PROPOSAL SCHEDULE, for further award
information.

REVISED AM-1
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Contract No. FQ16146 Washington Metropolitan Area Transit Authority
Date: November 28, 2016 Design-Build RFP FQ16146/NAC

1) Upon execution of such further contractual documents and bonds as may be required
by the Proposal as accepted.

2) If the successful Proposer, upon acceptance of its Proposals by the Authority within
the Acceptance Period, fails to execute such further Proposal guarantees and give
such bond(s) as may be required by the terms of the Contract, its Contract may be
terminated for default. In such event, the successful Proposer shall be liable for any
cost of procuring the Work, which exceeds the amount of its Proposal, and the
Proposal guarantee shall be available toward offsetting such difference.

L. Minimum Proposal Acceptance Period:

1. Acceptance Period, as used in this Section, means the number of Days available to the
Authority for awarding a contract from the most current date specified in this Solicitation for
receipt of Proposals or from the most current date specified for receipt of Best and Final Offers
if applicable.

2. The Authority requires an Acceptance Period of 120 Days from the due date of Best and Final
Offer.

M. Contract and Bonds: The Proposer whose Technical and Price Proposals are accepted shall,
within the time established in this Solicitation, enter into a written contract with the Authority and
furnish performance and payment bonds on standard Authority forms in the amounts indicated in
Section 00 60 00, BONDS AND CERTIFICATES.

N. Solicitation Documents:

1. Solicitation Documents are available as indicated in Article 00 20 01, E - Invitation
Documents.

0. Conditions Affecting the Work:

1. Proposers are required to visit the Project Site to conduct a preliminary Site-condition survey
to ascertain the nature and location of the Work and the general and local conditions, which
can affect the Work or the cost thereof. See Section 00 25 00, PRE-PROPOSAL MEETINGS
SCHEDULE, for further details.

2. As discussed in Section 00 31 00, EXISTING CONDITIONS, Proposers may examine records
of all original borings, test excavations, and other subsurface investigations and existing
utilities and environmental investigations, if any, made for the Authority prior to the design and
construction of the Project.

3. DELETED

P. Opportunity for Disadvantaged Business Enterprises to Propose: The Washington Metropolitan
Area Transit Authority hereby notifies all Proposers that the Proposer shall ensure that in regard to
any contract entered into pursuant to this Solicitation, disadvantaged business enterprises will be
afforded full opportunity to submit Proposals in response to this Solicitation and will not be
discriminated against on the grounds of race, color, or national origin in consideration for award.

Q. Disadvantaged Business Enterprises: (See Section 00 45 30, DBE DATA)

1. It is the policy of the Authority (WMATA) that Disadvantaged Business Enterprises (DBES)
shall have an equal opportunity to receive and participate in performing WMATA contracts,
including contracts and subcontracts at any tier, and of the Federal Transit Administration
(FTA) and the U. S. Department of Transportation (US DOT) in receiving and participating in
federally assisted contracts. The DBE requirements, if any, are set forth in Section 00 45 30,

REVISED AM-1
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Washington Metropolitan Area Transit Authority Contract No. FQ16146
Design-Build RFP FQ16146/NAC Date: November 28, 2016

X.

00 20 02

A.

Columbia practice applies to this Project or, if it does, that it will continue in effect during the
term of this Project. It is the responsibility of the Design-Builder to determine its liability for any
and all taxes applicable to this Project. Assessment or payment of taxes by the Design-
Builder, including taxes resulting from changes in existing laws or the application thereof or of
new or additional taxes, shall not constitute the basis for an increase in the Contract price,
except as otherwise allowed under Section 00 77 01, FEDERAL, STATE, AND LOCAL
TAXES.

3. By submission of its Proposal, the Proposer certifies that none of the taxes to which the
Authority is exempt are included in its Proposal price(s) or the final Contract Price. In the event
that the Authority learns that any taxes to which the Authority is exempt are included in the
final Contract Price, the Authority shall be entitled to a reduction in the Contract Price
reflecting such amount and a refund of monies paid related to such taxes, plus applicable
interest.

Advance Cost Agreement: Within 30 Days after Notice of Award, the Design-Builder shall make
available for audit review, information on its accounting system used to project fixed and variable
overhead rates applicable to possible Contract Modifications. The Authority's Office of the Auditor
General, to the extent possible, will review and approve said accounting system. When
appropriate and if possible, as a result of the audit review, Advance Cost Agreements may be
executed between the Contracting Officer and the Design-Builder. The Cost Agreements shall be
a supplemental agreement to the Contract.

Proprietary Data in Proposals:

1. The Authority will provide all reasonable precautions to ensure that proprietary, technical, and
pricing information remains within the review process except where otherwise ordered by an
administrative or judicial body or necessary to use in a judicial or administrative proceeding.
Proposers shall attach to each page of all proprietary data submitted with the Solicitation the
following notation:

a. "This data furnished pursuant to this RFP shall not be disclosed outside the Authority, be
duplicated, or used in whole or in part for any purpose other than to evaluate the offer;
provided that, if a contract is awarded on the basis of that offer, the Authority shall have
the right to duplicate, use, and disclose this data, in any manner and for any purpose
whatsoever.”

2. The Authority's right to use information contained in these data is not limited if the information
is or has been obtained by the Authority from another independent legitimate source.

3. Except for the foregoing limitation, the Authority may duplicate, use, and disclose in any
manner and for any purpose whatsoever and have others so do, all data furnished in response
to this Solicitation.

Contract Performance Evaluation: The Proposer is advised that a Performance Evaluation will be
completed at the end of the Contract. Factors to be included in the Performance Evaluation are as
follows: Quality of Work, Timely Performance, Effectiveness of Management, Compliance with
Labor Standards, Compliance with Safety Standards, and an Overall Evaluation. The Performance
Evaluation may be used in determinations of responsibility for future WMATA contracts.

PROPOSAL FORMAT

Proposal Page and Character Size: The page size shall not exceed 8-1/2 by 11 inches, except for
foldouts, which may not exceed 11 by 17 inches. The page margins shall not be smaller than one
inch on all four sides. The type size for text shall not be smaller than 12 point, with at least a line
spacing of one. The type size for figures and tables shall be no smaller than 8 point.

Elaboration: Legibility, clarity, and completeness are essential. Unnecessarily elaborate brochures
or other presentations beyond that sufficient to present a complete and effective Proposal are not
REVISED AM-1
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Washington Metropolitan Area Transit Authority Contract No. FQ16146
Design-Build RFP FQ16146/NAC Date: November 28, 2016

G. Price Proposal

Page

Volume Part Title Copies Limits

# 2 A Price Submission N/A N/A
2 B Forms and Contractual Information N/A N/A

002003 TECHNICAL AND PRICE PROPOSAL PROCEDURES AND EVALUATION FACTORS, AND
INSTRUCTIONS

A. Technical Proposal Evaluation Procedures:

1. Each Technical Proposal will be reviewed and evaluated individually by the Authority in
accordance with procurement policy and procedures.

2. Proposals will be evaluated by their strengths, weaknesses, and deficiencies against the
evaluation factors and these attributes will be communicated to the proposers for follow-up
action as appropriate.

3. Definitions:

a. Discussions: Oral or written communications including negotiations between the Authority
and an Offeror (other than clarifications) that involve information essential for determining
the acceptability of the Proposal or to rectify identified defects in the Proposal.

b. Clarifications: Communication with an Offeror for the sole purpose of eliminating minor
irregularities, informalities, or apparent clerical mistakes in the Proposal. Unlike
discussions, clarification does not give the Proposer an opportunity to revise or modify its
Proposal, except to the extent that correction of apparent clerical mistakes results in
revision. All clarifications submitted by the Proposer must be in one location and in
accordance with Section 00 43 40, PRICE PROPOSAL SCHEDULE.

c. Deficiencies: Defects in the Proposal could preclude acceptance. Involves any part of the
Proposer's Proposal, which would not satisfy the Authority’s evaluation standards
established in the Solicitation. Includes failures to meet specifications, submit information,
or questionable technical or management approaches. Deficiencies identified during the
evaluation of the Proposal will be of one of two categories:

1) Material: Material-basis for rejection because further discussions would not be
prudent.

2) Curable: May be corrected by clarification or discussions and brought into the
acceptable range.

d. Weakness: Includes ambiguities, lack of complete descriptions, errors in interpretation,
omissions of essential information, and inadequate information, all of which are
considered reparable in discussions. An excessive number of clarifications may in itself
constitute a weakness.

e. Strengths: Elements of the Proposal that exceed the evaluation standards of the
Solicitation and provide an identified benefit to the Authority.

4. Ratings: Based upon the evaluations, an adjectival rating will be given depicting how well the
Proposer's Proposal meets the stated evaluation factors and Solicitation requirements for the
Technical Proposal. The adjectival criteria are as follows:

REVISED AM-1
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Contract No. FQ16146 Washington Metropolitan Area Transit Authority
Date: November 28, 2016 Design-Build RFP FQ16146/NAC

Exceptional: Exceeds evaluation standards in a beneficial way to the Authority, has many
significant strengths and no weaknesses or deficiencies, and is innovative,
comprehensive, and complete in all details.

Exceeds: Exceeds evaluation standard in a beneficial way to the Authority, has some
strengths and no significant weaknesses, and is comprehensive and complete in all
details.

Acceptable: Meets evaluation standards and any weaknesses are readily correctable.

Marginal: Fails to meet evaluation standards, however, any significant deficiencies are
correctable. The Proposal lacks essential information to support Proposal.

Unacceptable: Fails to meet an evaluation standard and the deficiency is uncorrectable.
Proposal would have to undergo a major revision to become acceptable. The Proposal
has demonstrated lack of understanding of the Authority's requirements or omissions of
major areas.

5. Each Technical Proposal Evaluation Factor is equally important and is not listed in any order

in regards to importance or weighting.

B. Technical Proposal Evaluation Factors:

1. Work Approach:

Proposer shall describe in detail its means and methods of prosecuting the Work
described in this Solicitation.

The Proposer’s response will be rated based on its application of its expertise working on a
live railroad performing design and construction of the work included in the scope; and
credibility and realism of the proposed approach.

Past Performance and Experience:

The Proposer must detail its experience on Design-Build project(s) of similar size and
complexity. The list shall describe similar projects completed within the last (10) ten years or
currently in progress. The list of projects shall include:

Name and location of project;

Name of the owner;

Name and phone number of contact person;

Value of contract;

Percentage of Contract that was self-performed, and
General description of the project.

oukhwhpE

Proposers are advised that the Authority reserves the right to contact any and all clients and
Transit Agencies listed.

Response to this Evaluation Factor shall not exceed 25 pages with 12 pt. font text.

Key Personnel

Submit the following information regarding the qualification and experience of individuals proposed
by Design Builder as Key Personnel.

#
2.
3.
REVISED AM-1

10 — Section 00 20 00
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Washington Metropolitan Area Transit Authority Contract No. FQ16146
Design-Build RFP FQ16146/NAC Date: November 28, 2016

1. Identify the Key Personnel and their company affiliation within Design Builder's Team.

2. Resumes with appropriate details and work history for those individuals from the Design
Build team who will have overall responsibility for the delivery of The Potomac Yard
Metrorail Station.

Project Manager, In charge of design and construction of the Project as a whole, with
overall responsibility for the successful and timely completion of the Project

Design Engineering Manager, Architect of Record, Engineers of Record, who will be
responsible for key design activities and decisions in their respective disciplines.
Construction Manager, who will be responsible for implementation of the design
during construction and for all construction activities.

Safety Superintendent/Manager, who will be responsible for overall project safety.
Construction General Superintendent, responsible for oversight of the day-to-day
construction at the site

LEED Coordinator, responsible for managing all aspects of LEED Certification
Systems Integrator, who will be a liaison between the Design Manager, Construction

# Manager, Project Manager, and the City of Alexandria.
e Quality Manager, who will be responsible for all quality assurance and quality control
on the project.
4. Designer:
b. The proposer shall identify the Designer that completes the Design-Build team and
describe similar projects completed within the last ten (10) years or currently in progress.
The list of similar projects shall include:
1. Name and location of project;
2. Name of the owner;
3. Name and phone number of contact person;
4. Value of contract;
5. General description of the project.
Response to this Evaluation Factor shall not exceed 15 pages with 12 pt. font text.
The Authority reserves the right to contact any and all clients and/or transit agencies listed.
5. Safety
Proposers must provide the Design-Builder's OSHA Lost Time Injury Incidence Rate (LTIIR)
and Experience Modification Rating (EMR) for each of the preceding 3 years. If the
Proposer is a Joint Venture, the EMR will be an Average of the Joint Venture Partners.
Note: The Authority will not award the Contract to any Proposer whose EMR exceeds 1.0.
6. Schedule
a. Proposer must develop and submit an Executive Summary of the Project Schedule,
not exceeding 500 items. The schedule shall depict the Work submitted for Item 1,
Work Approach. The schedule shall include durations for all major activities.
Response to this Evaluation Factor does not have a page limit but shall not exceed
500 items.
7. Project Challenges
REVISED AM-1
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Contract No. FQ16146 Washington Metropolitan Area Transit Authority
Date: November 28, 2016 Design-Build RFP FQ16146/NAC

Oral presentations may be requested only from Proposers that have not been eliminated from
the competition. The oral presentation shall address the same topics as in the written
Technical Proposal. The oral presentation shall be provided by the proposed key members of
the Proposer's project team. Proposers' major Subcontractors/DBE representatives are also
urged to attend. Total presentation time, including clarifications, shall be no longer than 2
hours.

At its sole discretion, the Authority will schedule oral presentations at the Headquarters of the
Washington Metropolitan Area Transit Authority at 600 Fifth Street, N.W., Washington, D.C.
20001. Requests from Proposers to reschedule their oral presentations are discouraged. No
rescheduling will be done unless determined necessary by the Contracting Officer. The oral
presentations will take place after Proposals have been received by the Authority and prior to
the Authority’s request for a Best and Final Offer (BAFO),

Oral presentations will be held in a conference room with conference-room style seating. The
Authority will provide only a projection screen.

Oral presentations will not constitute discussions or oral Proposals, as the Authority reserves
the right to make an award without discussions. The Authority will not inform the Proposer of
its strengths, deficiencies, or weaknesses during the presentation.

No cost/price information shall be included in the oral presentation or in any accompanying
written information.

The Proposer shall provide six printed copies of its presentation in 8.5-inch by 11-inch format
to the Contracting Officer at the time of the presentation. No other documentation of the oral
presentations will be accepted. No change to the Proposer's written Proposal will be accepted
at the oral presentation.

After completion of the oral presentation, the Authority may request clarification of any of the
points addressed during the oral presentation, which are unclear, and may ask for elaboration
by the Proposer on any point, which was not adequately supported in the presentation. Any
such exchange will be for clarification only and will not constitute discussions. Further, no
exchange during the oral presentation shall constitute a change to the Solicitation. The time
required for Clarifications will be counted against the Proposer's 2-hour time limit.

The Authority reserves the right to videotape or to audiotape each Proposer's oral
presentation.

H. Clarifications and Discussions:

1.

REVISED AM-1

Clarifications: Anytime during the evaluation process of the Technical and Price Proposals, the
Authority may engage in limited exchanges with the Proposers to request clarifications of any
of the points, which are unclear, and to resolve minor or clerical errors. Any such exchange
will be for clarification only, and will not constitute Discussions within the meaning of
FAR 15.306.

Discussions: The Authority contemplates that discussions will be necessary to maximize the
Authority’s ability to obtain best value. However, after BAFO, the Authority reserves the right
to award a contract without discussions or any contact with the Proposers. If the Authority
determines that discussions are necessary, it will establish a competitive range and schedule
discussions with all Proposers in the competitive range. The Authority will maintain
confidentiality of all Proposals.

a. Discussions will be held at the Headquarters of the Washington Metropolitan Area Transit
Authority at 600 Fifth Street, N.W., Washington, D.C. 20001. Requests from Proposers to
reschedule their discussions are discouraged, and no rescheduling will be done unless
determined necessary by the Authority.

14 — Section 00 20 00 Instructions to Proposers (RFP)
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Contract No. FQ16146 Washington Metropolitan Area Transit Authority
Date: November 28, 2016 Design-Build RFP FQ16146/NAC

that shall be further developed into Proposal Drawings by the Proposer and Design Drawings by
the Design Builder.

B. The WMATA CAD Manual is provided in the Request for Proposal Documents and shall be
adhered to for the preparation of Proposal Drawings by the Proposer and Design Drawings and
As-built Drawings by the Design-Builder.

003100 EXISTING CONDITIONS
A. DELETED

B. Proposers may examine records of all original borings, test excavations, and other subsurface
investigations and existing utilities and environmental investigations, if any, made for the Authority
prior to the design and construction of the Project. These materials may be examined by
appointment made with the Contracting Officer.

C. As-Built Drawings of the original construction of the segment are included in Volume 3 of the RFP.
These drawings may not reflect the current existing conditions and are included for reference only.

003200 GEOTECHNICAL REPORT

A. Geotechnical Report is included in the RFP Documents and is provided as an aid for the
Proposer’'s preparation of their Proposals and for preparation of the Design Drawings by the
Design-Builder.

1. Potomac Yard Metrorail Station — Geotechnical Data Report
2. WMATA Potomac Yard — Presentation of Geotechnical Site Investigations Results
003300 ENVIRONMENTAL REPORTS

A. Project Environmental documentation is included in the RFP Documents and is provided as an aid
for the Proposer’s preparation of their Proposals and for preparation of the Design Drawings by
the Design-Builder.

B. Due to the complexity and involvement of various jurisdictional entities, including, but not limited to
the National Park Service, Federal Transit Administration, City of Alexandria, and the Washington
Metropolitan Area Transit Authority, the following information contains project requirements and
commitments which applies to the Potomac Yard Metrorail Station Project. The Design Builder
shall adhere to the requirements and commitments present in the following documents. Should
there be conflicting requirements or commitments between jurisdictional agencies, the Design
Build shall adhere to the requirement and commitments that are the most stringent.

C. All Project requirements and commitments stated in the following Environmental documentation
shall be included in the Design Builders price proposal.

1. Final Environmental Impact Statement

2. Federal Transit Administration (FTA) Record of Decision (ROD)
3. FTA Mitigation Commitments Attachment A

4. National Park Service (NPS) Record of Decision (ROD)

5. Section 106 Memorandum of Agreement (MOA)

6. Final Phase | and Phase Il Environmental Site Assessments

7. Cultural Effects Reports

REVISED AM-1
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Contract No. FQ16146 Washington Metropolitan Area Transit Authority

Date: November 28, 2016 Design-Build RFP FQ16146/NAC
21 Permitting Allowance 18 Allow $50,000 $50,000 #
22 Utility Allowance 19 Allow $250,000 $250,000 #

Total Base Price $

#

Notes to Proposers

(1) Mobilization shall be paid monthly in twelve (12) equal installments over the first six months of the
contract.

(2) Contractor shall provide a quotation for all cost elements that make up General Conditions. General
Conditions costs shall not be included with any other cost elements proposed under items 1 and 3 through

24 above.
(3) Contractor shall provide a quotation for all work below station platform level, which includes, but is not

limited to:

o earthwork e pavement, striping

e retaining walls e signage

e demolition e utilities

e grading and drainage e perimeter fence

e stormwater management e treatment of contaminated water

e erosion and sediment control e track work #

(4) Contractor shall provide a quotation for all work on Potomac Greens Park which includes, but is not limited

to:

e demolition e erosion and sediment control

e grading e drainage

e pervious and impervious o utility(s) relocation

pavement e irrigation

e gazebo e site lighting

¢ playground equipment e retaining walls

e site furnishings e landscaping

e sodding

o seeding

(5) Contractor shall provide a quotation for all work on Potomac Yards Park, which includes, but is not limited
to:

e grading e raised high visibility crosswalk(s)
pervious and impervious e landscaping
pavement
gazebo
playground equipment
site furnishings
sodding
seeding
erosion and sediment control
drainage
utility(s) relocation
irrigation
site lighting
retaining walls
bicycle parking area
DELETED
# e DELETED
REVISED AM-1
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Washington Metropolitan Area Transit Authority Contract No. FQ16146
Design-Build RFP FQ16146/NAC Date: November 28, 2016

SECTION 01 11 10
DESIGN-BUILDER KEY STAFF

PART 1 - GENERAL

1.01 SUMMARY
A. This Section specifies key staff that form s the Design-Builder's team and identifies their basic
functions.
1.02 REFERENCES
A. United States Green Building Council (USGBC)
1. Leadership in Environmental Engineering and Design (LEED)
a. New Construction and Major Renovation
B. Registrar Accreditation Board of the American Society for Quality (RABASQ)
C. Occupational Safety and Health Association (OSHA)
1. Construction Safety Training
2. First Aid/CPR/Blood Borne Pathogens Training
1.03 SUBMITTALS
A. Submit the following within 10 days of Award in accordance with Section 01 33 00, SUBMITTAL
PROCEDURES:
1. Evidence of qualifications and experience of Key Staff.
1.04 DESIGNER
A. The Design-Builder shall be responsible for performing or furnishing design professional services
and related services in all phases of the Project and require its Designer to perform the services in
accordance with the specifications and requirements of the Contract and in accordance with
professional standards of skill, care, and diligence adhered to by firms recognized for their
expertise, experience, and knowledge in performing these services. The Design-Builder shall be
responsible for the professional quality, technical accuracy, completeness, and coordination of the
services and shall serve as the Architect of Record and the Engineers of Record for the Project.
All architecture, engineering, and other design services rendered by or through the Design-Builder
shall be accomplished, reviewed, and approved by the Designer's team of architects and
engineers licensed to practice in their respective disciplines in the jurisdiction where the Project
will be constructed. The Design-Builder shall comply with local laws regarding the licensing of
design firms and personnel providing services for the Project.
. All positions shall be filled by competent personnel satisfactory to the Authority. Each position
shall be held by a separate full-time employee unless otherwise specifically approved by the
Authority.
Individuals holding these key staff positions shall not be changed without written Authority
approval for substitution of key staff.
REISSUED AM-1
Design-Builder Key Staff Section011110-1
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E. Key Designer Staff

1. Design Engineering Manager

a.

A registered Professional Engineer licensed to practice engineering in all jurisdictions
where the Project will be constructed, shall have a degree in engineering with a minimum
of 15 years experience in design and design management of complex multi-discipline
projects in the transportation industry.

Responsible for managing design and design services during construction for all
disciplines involved in the Project. The Design Engineering Manager shall assign Architect
and Engineer(s) of Record for Project and shall establish and implement design milestone
submittal schedules. The Design Engineering Manager is responsible to ensure that
design of all project elements is done in accordance with Contract Documents, Industry
Standards, and jurisdictional codes and regulations. The Design Engineering Manager
responsibilities also include but are not limited to managing design sub-consultants that
support the Designer, developing and implementing a Design Control Plan (DCP), and a
Design Quality Plan (DQP) in carrying out design of Project elements and ensuring that
sub-consultants do the same, coordinating with Jurisdictional Authorities and utility
companies and ensuring that all design complies with applicable jurisdictional codes and
standards, preparation and submittal of design milestone and Issued for Construction
Drawings and Issued for Construction Specifications, preparation of Working Drawings,
responding to and managing review comments from the Authority and other reviewers,
and assisting the Construction Manager in obtaining permits, all in a timely manner
without affecting Project schedule.

Responsible for managing the preparation of As-Built Drawings and As-Built
Specifications.

2. Architect of Record

a.

A licensed Architect in the jurisdiction where the Project will be constructed, with an
undergraduate or graduate degree in architecture, and with 15 to 20 years experience in
design of complex multi-discipline projects of a similar type and financial magnitude in the
transportation industry.

Responsible for signing and sealing Issued for Construction Drawings and Specifications.

The Architect of Record shall be an active participant in all phases of the Project, including
the construction phase, for the selection of materials, products and finishes for submittals,
approval of samples and mock-ups, coordination of architectural work with structural,
mechanical, electrical, and other disciplines, and regular Site visits to verify conformance
with the approved design.

3. Engineers of Record

a.

REVISED AM-1
2 — Section 01 11 10

Registered Professional Engineers licensed to practice in their respective disciplines in
the jurisdiction where the Project will be constructed, with undergraduate of graduate
degrees in engineering, and with 15 to 20 years experience in design of complex multi-
discipline projects of a similar type and financial magnitude in the transportation industry.

Responsible for signing and sealing Issued for Construction Drawings and Specifications.

Responsible to ensure that design within their disciplines is done in accordance with
Contract Documents, Industry Standards, and jurisdictional codes and regulations.
Responsibilities also include but are not limited to, implementing the Design Control Plan
(DCP) and a Design Quality Plan (DQP), supporting the Design Engineering Manager in
coordinating with Jurisdictional Authorities and Utility companies and ensuring that all
design complies with applicable jurisdictional codes and standards, preparation and
submittal of design milestone and Issued for Construction Drawings and Issued for

Design-Builder Key Staff
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Construction Specifications, preparation of Shop Drawings and Working Drawings, and
responding to and addressing review comments from WMATA and other reviewers.

d. Engineers of Record shall be active participants in all phases of the Project, including the
construction phase, for review of submittals, approval of samples and mock-ups,
coordination of the Work of their respective disciplines with other disciplines, and regular
Site visits to verify conformance with the approved design.

4. LEED Coordinator

a. LEED Accredited Professional with documented experience in managing all aspects of
LEED certification in accordance with USGBC and LEED for New Construction and Major
Renovation and with a minimum of 5 years experience in attaining LEED certification for
projects of a similar type and financial magnitude in the construction industry.

b. Responsible for coordinating the design of the Project with architect and engineers to
ensure that the Project attains LEED Silver Certification.

c. LEED Coordinator shall be an active participant in all phases of the project, including the
construction phase of the Project.

5. Systems Integrator

a. The Systems Integrator shall be registered as a Professional Engineer, licensed to
practice in the jurisdiction where the Project will be constructed. The Systems Integrator
shall have 10 or more years experience in transportation infrastructure systems design of
a similar type and financial magnitude, and previous related experience in the design of
systems for transportation facilities.

b. The Systems Integrator shall coordinate all systems-related interfaces between the
Authority and the design disciplines.

1.05 DESIGN-BUILDER

A.

The Design-Builder shall responsible for management of the Project and for performing as the
builder, including furnishing the services of Subcontractors and vendors, to perform all
manufacture, fabrication, installation, and construction to complete the Project in accordance with
the approved Issued for Construction Drawings and Issued for Construction Specifications, all
applicable jurisdictional codes and regulations, the approved Quality Management System; the
approved Safety Plan; the approved Systems Integration Plan, and environmental and other
applicable requirements to achieve Acceptance in accordance with the approved Project
Schedule. The Design-Builder shall obtain jurisdictional approvals and permits, and Utility
approvals.

All personnel involved in the performance of construction work shall be experienced and qualified
to perform their trade, and all construction work shall be performed in a skilled and workmanlike
manner.

Individuals holding these key staff positions shall not be changed without written Authority
approval for substitutions of key staff.

Key Design-Builder Staff
1. Project Manager
a. Project Manager shall have a minimum of 20 years experience managing design and
construction of complex multi-discipline projects of a similar type and financial magnitude

in the transportation industry.

REVISED AM-1
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In charge of design and construction of the Project as a whole, with overall responsibility
for the successful and timely completion of the Project

Supervises the Key Staff, shall be the sole point of contact with the Contracting Officer
Representative, shall be responsible for coordinating with outside agencies as required,
shall be responsible for managing cost and maintaining schedule of the Project, shall be
responsible for ensuring that QA/QC and Safety guidelines are followed, and shall be
responsible for testing, commissioning, and close-out of the Project.

2. Construction Manager

# a.

Shall have a minimum of 20 years experience in managing complex multi-discipline heavy
construction projects and a minimum of 15 years managing the construction of projects of
a similar type and financial magnitude in the transportation industry.

Responsible for managing construction of all facets of the Project.

In charge of the day-to-day construction activity of the Project. Responsibilities include but
are not limited to acquiring construction permits, managing Subcontractors, independent
testing companies, fabricators and Suppliers, coordinating with Quality Manager and
Safety Manager in the implementation of project Quality and Safety plans, development,
management, and implementation of Project Schedule, preparation, submittal, and
management of construction submittals, maintaining as-built documentation, coordinating
with Design Engineering Manager, outside agencies, and Utility companies on
construction related matters. The Construction Manager is responsible to ensure that
construction is based on Issued for Construction Drawings and Issued for Contraction
Specifications and that all applicable codes and standards are complied with.

3. Construction General Superintendent

Shall have a minimum of 15 years experience in complex multi-discipline heavy
construction, a minimum of 10 years in transportation industry, and a minimum of 5 years
in a supervisory capacity supervising projects of a similar type and financial magnitude.

Responsible for oversight of day-to-day construction at the Site.

Responsibilities include but are not limited to supervising construction activity, overseeing
coordination between Subcontractors, and ensuring that construction is based on current
Shop Drawings and Working Drawings. The Construction General Superintendent is also
responsible for maintaining as-built documentation.

4. Quality Manager

a.
#

b.

C.
" a.

b.

C.
# d

REVISED AM-1

4 — Section 01 11 10

Shall be trained as a Lead Auditor in a Registrar Accreditation Board of the American
Society for Quality (RABASQ) approved course on the requirements of ISO 9001 and with
a minimum of 10 years of related experience including a minimum of 5years of
management positions in a production, manufacturing, or construction environment
performing QA/QC auditing. Transportation industry experience is preferred.

Reports to one or more levels of management above the Design-Builder's Project
Manager.

Responsible for the Quality Assurance (QA) and Quality Control (QC) for the Project and
shall be fully familiar with the Federal Transit Agency’s (FTA) Quality requirements.

Shall be a full time staff member of the Design-Builder's team and shall establish,
implement, and maintain the Quality Management System, shall report directly to and be
supervised by an Officer of the Design-Builder at a level above that of the Project
Manager responsible for the Project, shall serve as a liaison officer with the Authority and
the Jurisdictional

Design-Builder Key Staff
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Authorities on matters relating to the Design-Builder’'s quality system, shall be responsible
for ensuring that the Quality Management System is effective in ensuring that the Contract
requirements are satisfied, and shall be responsible for the oversight of onsite and offsite
testing by the Design-Builder.

The Quality Manager may be approved as the Safety and Security Certification Manager
as defined in Section 01 11 50, SAFETY AND SECURITY CERTIFICATION.

5. Safety Superintendent

a. Shall have a four year degree and a minimum of 15 years experience in heavy industry

construction safety practices and with a minimum of 5 years in transportation construction
in operating conditions, and shall have completed OSHA Construction Safety Training and
First Aid/CPR/Blood Borne Pathogens Training. Shall be a Certified Safety Professional
(CSP).

Responsible for development of a construction safety plan.

Shall be a full time member of the Design-Builder and devotes full time to worksite safety
in implementing, enforcing, and maintaining the safety program for the Design-Builder and
Subcontractor forces. The Safety Superintendent shall have no duty other than safety
supervision of persons, equipment, and property affected by Contract work.

Shall have specialized training and experience in construction safety supervision and
have a thorough knowledge of all OSHA regulations. The Safety Superintendent shall
have the ability to develop and conduct safety-training courses. The Safety
Superintendent shall be familiar with industrial hygiene equipment and testing as required
for the protection of all personnel and the public

PART 2 — PRODUCTS (not used)

PART 3 — EXECUTION (NOT USED)

END OF SECTION

REVISED AM-1
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~ APPENDIX B
DISADVANTAGED BUSINESS ENTERPRISE (DBE)

1. DISADVANTAGED BUSINESS ENTERPRISE (DBE) REQUIREMENT:

A.

The DBE requirements of the Authority's DBE Program Plan apply to this
contract. Accordingly, the Contractor shall carry out the requirements of the
Authority's DBE Program Plan and this Appendix in the award and
administration of this U.S. Department of Transportation (US DOT) assisted
contract.

2. POLICY:

A.

It is the policy of the Authority (WMATA), the Federal Transit Administration (FTA)
and the US DOT that Disadvantaged Business Enterprises (DBESs) shall compete
fairly to receive and participate in performing federally assisted contracts,
including contracts and subcontracts at any tier. It is further the policy of the
Authority, the FTA and the US DOT that its prime contractors establish
procedures to ensure the timely payment of amounts due pursuant to the terms of
their subcontracts. The Contractor hereby agrees to carry out this policy in the
award and administration of subcontracts to the fullest extent possible consistent
with efficient Contract performance.

3. CONTRACT GOAL:

A.

If the bidder/proposer is not a DBE, the bidder/proposer agrees that the DBE
goal for this Contract shall be met by subcontractors or by joint ventures
with DBEs. The goal set forth for this Contract is 18% of the final Contract price,
including amendment and modification. The amount of DBE participation will be
determined by the dollar value of the work performed and/or supplies furnished
by DBE firms as compared to the total value of all work performed and/or
supplies furnished under this Contract. The Contractor shall have met this goal if
the Contractor's DBE participation meets or exceeds this goal.

In cases where work is added to the Contract by modification such that
additional DBE participation is necessary to meet this goal, the Contractor shall
increase the participation of one or more firms listed on the “Schedule of DBE
Participation” or submit additional DBE certified firms to meet the goal. In cases
where work is deleted from the Contract, the goal shall be applicable to the new
Contract amount. The Contractor shall be permitted to meet the goal by
revising its DBE participation, provided, however, that the revision shall not
result in DBE patrticipation that is less than the original goal.



4.

DEFINITIONS:

A.

Appendix B. The Notice of Requirements for Disadvantaged Business
Enterprise, which when attached to a solicitation, implements the DBE
requirements of the Authority's DBE Program Plan in the award and
administration of federally funded Authority contracts.

Certified DBE. means a for-profit small business concern (a) that is at
least 51 percent owned by one or more individuals who are both socially
and economically disadvantaged or, in the case of a corporation, in which 51
percent of the stock is owned by one or more such individuals; (b)
whose management and daily business operations are controlled by one or
more of the socially and economically disadvantaged individuals who own it;
and (c) whose eligibility is evidenced by a current WMATA Certification letter,
a D.C. Department of Transportation Certification letter, or a certification
letter issued by the Metropolitan Washington Unified Certification Program
(MWUCP).

Contractor. One who participates, through a contract or subcontract (at any
tier), in a US DOT assisted highway, transit or airport program.

DC DOT. The District of Columbia Department of Transportation.

Good Faith Efforts. Efforts to achieve a DBE goal or other requirements of
the Authority’'s DBE Program Plan which by their scope, intensity, and
appropriateness to the objective, can reasonably be expected to fulfill the
goal program requirement.

Joint Venture. An association of a DBE firm and one or more other firms to
carry out a single, for-profit business enterprise, for which the parties
combine their property, capital, efforts, skills and knowledge, and in which the
DBE is responsible for a distinct, clearly defined portion of the work of the
contract and shares in the capital contribution, control, management, risks,
and profits of the joint venture commensurate with its ownership interest.

Metropolitan Washington Unified Certification Program (MWUCP). A
unified certification program mandated by 49 CFR §26.81 between two
federal transit recipients (WMATA and the D.C. Department of
Transportation). The agreement became effective January 2005.

Pre-certification. A requirement under 49 C FR 826.81(c) that all
certifications by the MWUCP be made final before the due date for bids or
offers on a contract on which a firm seeks to participate as a DBE.

Race-conscious. A measure or program that is focused specifically on
assisting only DBEs, including women-owned DBESs.

Race-neutral. A measure or program that is, or can be, used to assist all
small businesses. For the purposes of the DBE program, race-neutral



includes gender-neutrality.

L. Small Business Concern. With respect to firms seeking to participate as
DBE's in US DOT assisted contracts, a small business concern as defined
pursuant to Section 3 of the Small Business Act and Small Business
Administration implementing regulations (13 CFR Part 121) that also does
not exceed the cap on average annual gross receipts specified in 49 CFR
Part 26.65(b).

M. Socially and Economically Disadvantaged Individual. Any individual who is a
citizen (or other lawfully admitted permanent resident) of the United States
and who the Authority finds to be a socially and economically disadvantaged
individual on a case-by-case basis, and any individual in the following groups,
members of which are rebuttably presumed to be socially and economically
disadvantaged.

1) Black Americans, which includes persons having origins in any of the
Black racial groups of Africa;

(2) Hispanic Americans, which includes persons of Mexican, Puerto Rican,
Cuban, Dominican, Central or South American, or other Spanish or
Portuguese culture or origin, regardless of race;

3 Native Americans, which includes persons who are American Indians,
Eskimos, Aleuts, or Native Hawaiians;

(4) Asian-Pacific Americans, which includes persons whose origins are from
Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos,
Cambodia (Kampuchea), Thailand, Malaysia, Indonesia, the Philippines,
Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific Islands
(Republic of Palau), the Commonwealth of the North Marianas Islands,
Macao, Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated States of
Micronesia, or Hong Kong;

5) Subcontinent Asian Americans, which includes persons whose origins
are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands,
Nepal or Sri Lanka;

(6) Women; and

(7) Any additional groups whose members are designated as socially and
economically disadvantaged by the SBA, at such time as the SBA
designation becomes effective.

N. US DOT Assisted Contract. Any contract between the Authority and a

contractor (at any tier) funded in whole or in part with US DOT financial
assistance, including letters of credit or loan guarantees.

0. Unified Certification Program (UCP). The program mandated by 49 CFR Part



26.81(a), which requires all U. S. DOT recipients of federal financial assistance to
participate in a statewide certification program by March 2002.

WMATA. Washington Metropolitan Area Transit Authority, the transit system (rail
and bus) serving the metropolitan Washington area, including parts of Virginia
and Maryland.

HOW DBE PARTICIPATION IS COUNTED TOWARDS THE CONTRACT GOAL:

DBE patrticipation shall be counted towards meeting the DBE goal in accordance
with the following:

A. When a DBE participates in a contract, only the value of the work actually
performed by the DBE is counted towards the DBE goal.

(1)

(2)

(3)

This amount includes the entire amount of that portion of a
construction contract that is performed by the DBE’s own forces.
This amount includes the cost of supplies and materials obtained by
the DBE for the work of the contract, including supplies purchased or
equipment leased by the DBE (except supplies and equipment the
DBE subcontractor purchases or leases from the prime contractor
or its affiliate).

This amount includes the entire amount of fees or commissions
charged by a DBE firm for providing a bona fide service, such as
professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the
performance of the contract, towards the DBE goal, provided the
fee is reasonable and not excessive as compared with fees
customarily allowed for similar services.

When a DBE subcontracts part of its work under the contract to
another firm, the value of the subcontract work may be counted
towards the DBE goal only if the DBE’s subcontractor is itself a
DBE. Work that a DBE subcontracts to a non-DBE firm does not
count towards the DBE goal.

B. When a DBE performs as a participant in a joint venture, the portion of the
total dollar value of the contract equal to the distinct, clearly defined portion
of the work of the contract that a DBE performs with its own forces towards
the DBE goal may be counted.

C. Expenditures to a DBE contractor towards the DBE goal may be counted
only if the DBE is performing a commercially useful function on that contract.

(1)

A DBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities



(2)

(3)

by actually performing, managing, and supervising the work involved. To
perform a commercially useful function, the DBE must also be
responsible, with respect to materials and supplies used on the contract,
for negotiating price, determining quality and quantity, ordering the
material, and installing (where applicable) and paying for the material
itself. To determine whether a DBE is performing a commercially useful
function, the Authority will consider the amount of work subcontracted,
industry practices, whether the amount the firm is to be paid under the
contract is commensurate with the work it is actually performing and the
DBE credit claimed for its performance of the work, and other relevant
factors.

A DBE does not perform a commercially useful function if its role is
limited to that of an extra participant in a transaction, contract, or
project through which funds are passed in order to obtain the appearance
of DBE participation.

If a DBE does not perform or exercise responsibility for at least 30
percent of the total cost of its contract with its own work force, or if the
DBE subcontracts a greater portion of the work of a contract than
would be expected on the basis of normal industry practice for the type
of work, the Authority will presume that the DBE is not performing a
commercially useful function.

The following factors will be used by the Authority in determining whether a DBE
trucking company is performing a commercial useful function:

(1)

(2)

(3)

()

(5)

The DBE must be responsible for the management and supervision of
the entire trucking operation for which it is responsible for on a
particular contract, and there cannot be a contrived arrangement for the
purpose of meeting the DBE goal.

The DBE must itself own and operate at least one fully licensed,
insured and operational truck used on the contract.

The DBE receives credit for the total value of the transportation services
it provides on the contract using trucks it owns, insures, and operates
using drivers, it employs.

The DBE may lease trucks from another DBE firm, including an owner-
operator who is certified as a DBE. The DBE who leases trucks from
another DBE receives credit for the total value of the transportation
services the lessee DBE provides on the contract.

The DBE may also lease trucks from a non-DBE firm, including an owner-
operator. The DBE who leases trucks from a non -DBE is entitled to
credit only for the fee or commission it receives as a result of the
lease arrangement. The DBE does not receive credit for the total value of
the transportation services provided by the lessee, since these services



are not provided by a DBE.

(6) The lease must indicate that the DBE has exclusive use of and control
over the truck. This does not preclude the leased truck from working for
others during the terms of the lease with the consent of the DBE, so long
as the lease gives the DBE absolute priority for use of the leased truck.
Leased trucks must display the name and identification number of the
DBE.

E. The following factors will be used to count expenditures with DBEs for materials
or supplies towards the DBE goal:

Q) If the materials or supplies are obtained from a DBE manufacturer, 100
percent of the cost of the materials or supplies will be counted towards
the DBE goal. A manufacturer is a firm that operates or maintains a
factory or establishment that produces, on the premises, the materials,
supplies, articles, or equipment required under the contract and of the
general character described by the contract.

(2) If the materials or supplies are purchased from a DBE regular dealer, 60
percent of the cost of the materials or supplies will be counted towards
the DBE goal. A regular dealer is a firm that owns, operates or maintains
a store, warehouse, or other establishment in which the materials,
supplies, articles or equipment of the general character described and
required under the contract are bought, kept in stock, and regularly sold
or leased to the public in the usual course of business. To be a regular
dealer, the firm must be an established, regular business that engages,
as its principal business and under its own name, in the purchase
and s ale or lease of the products in question. A person may be a
regular dealer in such bulk items as petroleum products, steel,
cement, gravel, stone or asphalt without owning, operating, or maintaining
a place of business as provided in this paragraph if this person both
owns and operates distribution equipment for the products. Any
supplementing of regular dealers’ own distribution equipment shall be by
long-term lease agreement and not on an ad hoc or contract- by-contract
basis. Packagers, brokers, manufacturers’ representatives, or other
persons who arrange or expedite transactions are not regular dealers
within the meaning of this paragraph.

3 With respect to materials or supplies purchased from a DBE which is
neither a manufacturer nor a regular dealer, the entire amount of fees or
commissions charged for assistance in the procurement of the materials
and supplies, or fees or transportation charges for the delivery of
materials and supplies required on a job site, may be counted towards the
DBE goal, provided the fees are reasonable and are not excessive as
compared with fees customarily allowed for similar services. The cost of
the materials and supplies themselves may not be counted towards the
DBE goal.

F. All DBE firms must be pre-certified. Participation by a firm that is not currently



certified as a DBE by the Authority at the time of the due date for bids or offers
on a contract, does not count towards the DBE goal. All DBE firms must be in
compliance with 49 CFR, Part 26.

The dollar value of work performed under the contract by a firm who has been
decertified as a DBE by the MWUCP does not count towards the DBE goal.

The participation of a DBE subcontractor does not count towards the Contractor's
DBE goal until the amount being counted towards the goal has been paid to the
DBE.

BID AND PROPOSAL REQUIREMENTS (WITH THE BID/PROPOSAL):

The bidder/proposer shall submit the following with its bid/proposal. Any
bidder/proposer who fails to complete and return this information with its
bid/proposal shall be deemed to be not responsive and may be ineligible for contract
award. Bidders/proposers that fail to meet the DBE goal above and fail to
demonstrate “good faith efforts” to justify waiver of the DBE goal (see paragraph
6.C. below) shall be deemed to be not responsible and will be ineligible for Contract
award.

A. Completed “Schedule of DBE Participation” (Attachment B-1) sufficient to
meet the above goal. If the bidder/proposer is a DBE firm and intends to
satisfy the appropriate DBE requirement with its own firm, it must indicate in
the Schedule the area of work and percentage it will perform to satisfy the
goal. All bidder/proposers must attach current WMATA, DC DOT or MWUCP
certification letters for each DBE listed on the Schedule.

B. Executed “Letters of Intent to Perform as a Subcontractor/Joint Venture”
(Attachment B-2). If the bidder/proposer is not a DBE or intends to satisfy
the requirements through other DBE firms, then it must attach these letters
from each certified DBE listed on the Schedule.

C. Justification for grant of relief (Appendix B waiver of DBE goal). If in the
submittal of its bid/proposal, the bidder/proposer fails to meet the DBE
goal above, the bidder/proposer has the burden of furnishing sufficient
documentation with its bid/proposal of its “good faith efforts” to justify a
grant of relief (waiver) from the goal or portion of the goal. Such justification
shall be in the form of a detailed report. The following is a list of actions
which shall be considered as part of the bidder's/proposer’'s good faith
efforts to obtain DBE participation. This list is neither a mandatory checklist
nor is it intended to be exclusive or exhaustive. Other factors or types of
efforts may be relevant in appropriate cases:

Q) Soliciting through all reasonable and available means (e.g.
attendance at pre-bid/proposal meetings, advertising and/or written
notices) the interest of all certified DBEs who have the capability to
perform the work of the contract. The bidder/proposer must solicit this



(2)

(3)

(4)

(5)

interest within sufficient time to allow the DBEs to respond to the
solicitation. The bidder/proposer must determine with certainty if the
DBEs are interested by taking appropriate steps to follow up initial
solicitations.

Selecting portions of the work to be performed by DBEs in order to
increase the likelihood that the DBE goal will be achieved. This
includes, where appropriate, breaking out contract work items into
economically feasible units to facilitate DBE participation, even when
the prime contractor might otherwise prefer to perform these work
items with its own forces.

Providing interested DBEs with adequate information about the plans,
specifications, and requirements of the contract in a timely manner
to assist them in responding to a solicitation.

(&) Negotiating in good faith with interested DBEs. It is the

bidder's/proposer’s responsibility to make a portion of the work
available to DBE subcontractors and suppliers and to select those
portions of the work or material needs consistent with the
available DBE subcontractors and suppliers, so as to facilitate
DBE patrticipation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of DBEs that were
considered; a description of the information provided regarding
the plans and specifications for the work selected for
subcontracting; and evidence as to why additional agreements
could not be reached for DBEs to perform the work. “DBE
Unavailability Certifications” (Attachment B-3) shall be completed
as appropriate.

(b) A bidder/proposer using good business judgment would consider

a number of factors in negotiating with subcontractors, including
DBE subcontractors, and would take a firm's price and
capabilities as well as the contract goal into consideration.
However, the fact that there may be some additional costs
involved in finding and using DBEs is not in itself sufficient reason
for a bidder's/proposer’'s failure to meet the contract DBE goal,
as long as such costs are reasonable. Also, the ability or desire
of a prime contractor to perform the work of a contract with its own
organization does not relieve the bidder/proposer of the
responsibility to make good faith efforts. Prime contractors are not,
however, required to accept higher quotes from DBEs if the price
difference is excessive or unreasonable.

Not rejecting DBEs as being unqualified without sound reasons based
on a thorough investigation of their capabilities. The contractor's
standing within its industry, membership in specific groups,
organizations, or associations and political or social affiliations (for
example union vs. non-union employee status) are not legitimate



causes for the rejection or non-solicitation of bids/proposals in the
contractor’s efforts to meet the project goal.

(6) Making efforts to assist interested DBESs in obtaining bonding, lines of
credit, or insurance as required by the recipient or contractor.

(7) Making efforts to assist interested DBEs in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community
organizations; minority/women contractors’ groups; local, state, and
Federal minority/women business assistance offices; and other
organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of DBEs.

BID AND PROPOSAL REQUIREMENTS (APPARENT SUCCESSFUL
BIDDER/PROPOSER):

The bidder/proposer shall submit the following items within ten (10) calendar
days after notification that they are the apparent successfulbidder/proposer:

A. A copy of a current WMATA, D.C. DOT or MWUCP certification letter(s)
shall be attached to the DBE Schedule of Participation to evidence DBE
pre-certification.

B. DBE Manufacturer's Affidavit, if applicable, must be submitted in order to
receive 100 percent of the allowable credit for expenditures to DBE
manufacturers/suppliers (Attachment B-4). By submission of this Affidavit, the
bidder/proposer certifies this it is satisfied that the manufacturer meets the
requirements of 49 CFR Part 26.

C. Schedule B Information for Determining Joint Venture Eligibility, if applicable
(Attachment B-5, pgs. 1, 2, 3, 4). Submittal shall be signed by all parties,
dated and notarized.

D. Copy of Joint Venture Agreement, if applicable. Submittal shall be signed by
all parties, dated and notarized.

E. Certification letter of the DBE regular dealer/supplier, if applicable. If the
bidder/proposer wants to receive the maximum allowable credit of its
expenditures for material(s) or supplies required under this Contract, from
DBE regular dealers/suppliers, the DBE must submit a signed and notarized
statement on their letterhead, that they are a regular dealer of the
material(s) or supplies. By submission of this statement, the bidder/proposer
certifies that it is satisfied that the subcontractor is a regular dealer/supplier
that meets the requirements of 49 CFR Part 26.

F. For Design-Build contracts, if a DBE goal is specified in Section 00 86 05,
DBE GOAL REQUIREMENTS, the proposer shall submit with its initial Price
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Proposal a list of DBE-certified firms that it intends to enter into subcontract
agreements with for this Contract. If no goal is specified in Section 00 86 05
of the solicitation and the proposer still intends to utilize DBEs in the
performance of this Contract, the proposer shall submit with its initial Price
Proposal a list of those DBE- certified firms. The documentation requirements
of Section 00 45 30 of the solicitation shall be completed and submitted at
the time set forth for the submittal of Best and Final Offer (BAFO) to the
Authority for any Contract in which a DBE goal is applicable or for any
Contract in which there was no goal established, but the proposer identified
DBE-certified firms that it intends to enter into subcontract agreements with in
its initial Price Proposal. Any proposer who fails to complete and return the
following information, if applicable, with their BAFO Price Proposal may be
deemed to be not responsible and m ay be ineligible for contract award.
Proposers that fail to meet the DBE goal, if any, specified in Section 00 86 05
and fail to demonstrate a good faith effort and to justify waiver of the DBE
goal may be deemed to be not responsible and may be ineligible for contract
award.

8. CONTRACT ADMINISTRATION REQUIREMENTS:

The following requirements apply after contract award:

A.

The Contractor shall include the following provision in the General Provisions
of each subcontract it awards in support of the DBE goal:

“The contractor shall not discriminate on the basis of race, color, national
origin or sex in the performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and administration
of US DOT assisted contracts. Failure by the contractor to carry out these
requirements is a material breach of this contract, which may result in
termination of this contract or such other remedy as the Buyer deems
appropriate.”

(1) The Contractor shall monitor the performance of, collect and report
data on DBE participation to the WMATA's DBE office on the attached
“Prompt Payment Report-Prime Contractor's Report” (Attachment B-6) which
shall be submitted monthly with each payment request. Failure to submit
these reports may result in suspension of contract payments. The Contractor
shall certify with each payment request that payment has been or will be m
ade to all subcontractors due payment, within ten (10) days after receipt of
payment from the Authority for work by that subcontractor. The Contractor
shall inform the COR or COTR, with their payment request, of any situation in
which scheduled subcontractor payments have not been made and the
reason therefore.

(2) The Contractor shall require each sub-contractor to complete and forward
to the DBE Liaison Officer on a monthly basis a “Prompt Payment Report-
Subcontractor’'s Report” (Attachment B-7). The sub-contractor shall certify
that payment has been received.

11



The Contractor shall have a continuing obligation to maintain a schedule for
participation by DBE contractor(s) to meet its goal set forth above in this
Appendix. The Contractor shall not have work performed nor the materials or
supplies furnished by any individual or firm other than those named in the
“Schedule of DBE Participation.” If at any time, the Contractor believes or has
reason to believe that it needs to obtain a substitute for a DBE contractor
named in the “Schedule of DBE Participation”, the Contractor shall, within ten
(10) days, notify the contracting officer and the DBE office of that fact in
writing. Situations which may warrant substitution for a DBE firm include, but
are not limited to the following:

Q) Evidence of change in ownership or circumstances regarding the firm’'s
status as a DBE.

(2) Death or physical disability, if the named subcontractor or DBE partner of
the joint venture is an individual.

3 Dissolution, if a corporation or partnership.

(4) Bankruptcy of the subcontractor, subject to applicable bankruptcy law,
and only instances where the bankruptcy affects the Contractor’s ability to

perform.

5) Inability to furnish a reasonable performance or payment bond, if
required.

(6) Inability to obtain, or loss of, a license necessary for the performance of

the particular category of work.

(7) Failure or inability to comply with a requirement of law applicable to
contractors and subcontractors on a construction, alteration or repair
project.

(8) Failure or refusal to execute the subcontract in accordance with the terms
of an offer submitted to the Contractor prior to the Contractor's
submission of its bid/proposal, but only where the contracting officer or
other delegated authority’s representative can ascertain with reasonable
certainty the terms of such offer. In the absence of any other factors,
such a failure or refusal will be considered an unusual situation only if the
bidder/proposer obtained, prior to bidding/proposing, an enforcement
commitment from the subcontractor involved.

9 Failure to comply with the terms and conditions of this Contract or those
of its subcontract or joint venture agreement.

Within 30 days thereafter, the Contractor shall, if necessary to achieve the
Appendix B goal, make every reasonable effort to subcontract the same or other
work equivalent in value to other certified DBE firms. The Contractor must have
the prior written approval of the contracting officer and the DBE office before
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substitution for a DBE subcontractor, regardless of the reason for substitution.
Failure to obtain Authority approval could result in the Authority declaring the
Contractor ineligible to receive further Authority contracts for three years from the
date of thefinding.

The contractor shall forward copies of all subcontracts to the DBE office at the
time of their execution.

If the contracting officer or other delegated authority’s representative determines
that the Contractor has failed to comply with this Appendix B, he/she will notify
the Contractor of such non-compliance and the action to be taken. The
Contractor shall, after receipt of such notice, take corrective action. If the
Contractor fails or refuses to comply promptly, the contracting officer or other
delegated authority’s representative may issue a “stop work order” stopping all or
part of the work until satisfactory corrective action has been taken. No part of the
time lost due to any such stop work order shall be made the subject of claim for
extension of time or for excess costs or damages by the Contractor. When the
Authority proceeds with such formal actions, it has the burden of proving that
the Contractor has not met the requirements of this Appendix, but the
Contractor’s failure to meet its Appendix B goal shall shift to it the requirement to
come forward with evidence to show that it has met the good faith
requirements of this Appendix. Where the Contractor, after exhausting all its
administrative and | gal remedies and procedures is found to have failed to
exert a “good faith effort” to involve DBE's in the work as herein provided, the
Authority may declare the Contractor ineligible to receive further Authority
contracts for three years from the date of the finding.

The Contractor agrees to cooperate in any studies or surveys as may be
conducted by the Authority which are necessary to determine the extent of the
Contractor's compliance with this Appendix.

The Contractor shall keep records and documents for two years following
performance of this Contract to indicate compliance with this Appendix. These
records and documents, or copies thereof, shall be made available at reasonable
times and places for inspection by any authorized representative of the Authority
and will be submitted upon request together with any other compliance
information which such representative may require.

If the Authority, the FTA or the US DOT has reason to believe that any
person or firm has willfully and knowingly provided incorrect information or made
false statements regarding the DBE Program, the matter shall be referred to
the WMATA's DBE office.

Failure by the Contractor to carry out the requirements of this Appendix is a
material breach of this Contract, which may result in the termination of this
Contract under the Default provision of this Contract or such other remedy as
the Authority deems appropriate.
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SUMMARY OF SUBMITTALS

With the Bid/Proposal

1.

Completed “Schedule of DBE Participation” (Attachment B-1) with current certification
letters attached for each listed DBE.

Executed “Letters of Intent to Perform as a Subcontractor/Joint Venture” (Attachment B-
2).

Justification for grant of relief (waiver of DBE goal), if applicable. Include
completed “DBE Unavailability Certifications” (Attachment B-3) as appropriate.

Bid and Proposal Requirements (Apparent Successful Bidder/Proposer)

All DBEs must submit a copy of their current WMATA or DC DOT certification letters
or a certification letter issued by the MWUCP.

DBE Manufacturer’s Affidavit, if applicable, must be submitted in order to receive
100 percent of the allowable credit for  expenditures to DBE
manufacturers/suppliers (Attachment B-4).

Schedule B Information for Determining Joint Venture Eligibility, if applicable (Attachment
B-5, pgs. 1, 2, 3, 4).

Copy of Joint Venture Agreement, if applicable.

Certification letter of the DBE regular dealer/supplier, if applicable.

After Contract Award

1.

“Prompt Payment Report-Prime  Contractor's Report” Attachment B-6) -
submitted monthly.

“Prompt Payment Report-Subcontractor’'s Report” (Attachment B-7) - submitted
monthly.

Request to substitute DBE contractor (see paragraph 8.C.) — submitted as required.

Copies of subcontracts-submitted at the time of their execution.
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SUBMITWITHBID/PROPOSAL

SCHEDULE OF DBE PARTICIPATION

Name of Bidder/Proposer

The bidder/proposer shall complete this Schedule by identifying only those DBE firms, with scope of work
and price, who have agreed to perform work on this Contract. The prices for the work/supplies of these
firms shall be at prices amounting to at least the DBE percentage goal of the total contract price. The
bidder/proposer agrees to enter into a formal agreement with the DBE firm(s) listed for the work and at, or
greater than, the prices listed in this Schedule subject to award of a Contract with the Authority. If the
total amount is less than the DBE percentage goal, a justification for waiver of DBE goal shall be attached

to this Schedule.

Contract No.

Project Name,

Type of Work
Name of DBE (Electrical, Paving, Etc.)
Ul Address and Contract Items or Agree
Parts Thereof to be d
Performed and Work B
Hours Involved
Subtotal $ DBE Subcontractors
Type of Work
Neire ol BEE (Electrical, Paving, Etc.) Agree
B Canirasor Address and Contract Items or d
Parts Thereof to be B
Performed and Work
Hours Involved

Subtotal $ DBE Prime Contractor

TOTAL $ ALL DBE CONTRACTORS

TOTAL

Title

Date

M| 23.26a (Rev 02/12)

Appendix B

Signature of Contractor Representative




Contract Number:

Project Name:

LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR/JOINT VENTURE
(ALL ITEMS MUST BE COMPLETED)

TO:

(Name of Bidder/Proposer)

The undersigned intends to perform work in connection with the above projects as (check one):

an individual a corporation
a partnership a joint venture

Specify in detail particular work items or parts thereof to be performed:

at the following price: $

Please indicate % of the dollar value of the subcontract that will be awarded to non-DBE
contractors, if applicable. The undersigned will enter into a formal agreement with you for the above work
upon your execution of a contract with the Authority.

Name of DBE Subcontractor/Joint Venture Phone Number
Address WMATA Vendor ID #/DBE Cert. #
Signature & Title Date

The following is to be completed by the Prime Contractor. A copy of this letter must be returned tothe
DBE subcontractor to indicate acceptance.

To:

(Name of DBE)

You have projected your interest and intent for such work, and the undersigned is projectingcompletion
of such work as follows:

PROJECTED DBE PROJECTED DBE
WORK COMMENCEMENT COMPLETION
ITEMS DATE DATE

(Date) (Name of Prime Contractor &

Acceptance Signature)

Appendix B B-2



SUBMIT WITH BID/PROPOSAL

DBE UNAVAILABILITY CERTIFICATION

1, . ,of
(Name) (Title) (Bidder/Proposer)
certify that on | contacted the following DBE contractor to obtain a proposal forwork
(Date)
items to be performed on Contract Number
Form of Bid Sought (i.e., Unit
Work Items Price, Materials and Labor
DBE Contractor Sought Only, Etc.

To the best of my knowledge and belief, said DBE contractors were unavailable (exclusive of unavailability
due to lack of agreement on price) for work on this project, or unable to prepare a proposal, for the
following reason(s):

Signature:

Date:

was offered an opportunity to bid on the above

(Name of DBE Contractor)

identified work on by
(Date) (Source)

The above statement is true and accurate account of why | did not submit a bid on this project.

(Signature of DBE Contractor)

(Title)

M | 23.25 (Rev 10/99)
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DBE Certification Instructions
Important Notice

If you do not have a current, official letter of certification from WMATA, D.C. DOT or MWUCP,
you are not pre-certified and are therefore not eligible to participate as a Disadvantaged
Business Enterprise on the proposal.

For those who wish to access the MWUCP certification application, it may be found on the
internet at the following address:

https://www.wmata.com/business/disadvantaged business_enterprise. Go to “Procurement and
Contracting”, click on “Disadvantaged Business Enterprise”, then click on “DBE Application for
Certification”.

49 CFR Part 26 gives Metropolitan Washington Unified Certification Program (MWUCP) 90 days
in which to process a complete DBE application. In order to become certified and participate in
the MWUCP, you must comply with the procedures that follow. Certification must be final before
the due date for bids or offers on a contract on which a firm seeks to participate as a DBE.

Instructions

49 CFR Part 26.81(d) of the Certification Procedures requires a firm to be certified as a DBE in
it's “home state”, where it has it’s principal place of business, in order to become certified outside
such “home state”. Therefore, you must attach a copy of a valid DBE Certification letter from
your home state Department of Transportation to the MWUCP Application. In addition, submit the
pertinent documents for your company listed below. The application should be completed in full
and NOTARIZED.

General (All firms must submit documents under General)

Current (unaudited) Financial Statements

Prior three (3) years Federal Tax Returns

Resume of Principal(s) and Key Personnel

Third Party Agreements, such as Rental and Management Agreements
Licenses to Do Business

Personal Net Worth (PNW) Statement

Statement of Disadvantage

No Change Affidavit or Notice of Change (where applicable)

Corporations
Articles of Incorporation
By-Laws
Stock Ownership Options
Copy of Stock Certifications of Each Holder
Copy of Voting Rights
Record of First Organizational Meeting
Partnerships
Partnership Agreement
Proprietorships

IRS Employer ID Number
WMATA Vendor ID#


https://www.wmata.com/business/disadvantaged_business_enterprise

Limited Liability Companies

Operating Agreement
Certificate of Formation, Operating Agreement with any amendments
U.S. Corporate or Partnership Income Tax Returns

Change of Status Review

On or before each certification anniversary date, you must submit a No Change Statement
attesting that there have been no changes in the firm’s circumstances affecting its ability to meet
the eligibility requirements of 49 C FR Part 26 or WMATA’s DBE Program Plan. Those firms
which have undergone changes in circumstances must submit a Notice Regarding Change for
review by the Office of Procurement and Materials, DBE Unit. A review of these changes shall
be made to determine of the firm is in compliance with the 49 CFR Part 26.

Affidavit Enclosure

NOTE: When completing MWUCP Application, complete all information blocks. Type "N/A" if
item does not apply to you or your firm.

23.22 (10/99)



DBE MANUFACTURER'S AFFIDAVIT

I hereby declare and affirm that lam (Title)
and duly authorized representative of (Name of Company),
a owned and controlled enterprise

whose address is

| further declare and affirm that company employees (persons not on the payroll of and/or performing the
same tasks for disadvantaged owned business having any interest in the affiant's business) operate the following
company equipment relative to the manufacturingprocess:
Equipment

Type Function Model Age Make

Number of employees involved in the manufacturing process:

The undersigned swears that the foregoing statements are true and correct and fully understands that
WMATA may rely on these statements in determining whether a WMATA prime contractor purchasing goods from
the undersigned's manufacturing concern is entitled to a 100% credit of such purchases towards its DBE goal. The
undersigned further understands that any material misrepresentation will be grounds for initiating action under
Federal or state laws concerning false statements.

Signature of Affiant Printed Name
Date: State: County:
On this day of , 19 ,

before me appeared

(Name)
to me personally known, who, being duly sworn, did execute the foregoing Affidavit, and did state that he
or she was properly authorized by

(Name of Firm)
to execute the Affidavit and did so as his or her free act anddeed.

(Seal) Sworn and subscribed before me

(Notary Public)
Commission Expires:

23.29 (10/99) M
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Information For Determining Joint Venture Eligibility
Page 1

Name and address of Joint Venture:

Contact Person: Telephone:

Have you attached a copy of the Joint Venture agreement? []Yes []No

NOTE: Affidavit will not be processed without a copy of the Joint Ventureagreement.

Name and address of Joint Venture partner:

Contact Person: Telephone:

Status of firm: [] DBE. []Non-

Minority.
Does firm have current WMATA, DC DOT or MWUCP DBE certification? [] Yes []No

Name and address of Joint Venture partner:

Contact Person: Telephone:

Status of firm: [] DBE. []Non-

Minority.

Does firm have current WMATA, DC DOT or MWUCP DBE certification? [] Yes []No
Describe the nature of the Joint Venture business:

Describe the role in the Joint Venture of each partner listed above:

Describe the experience and business qualifications of each partner in the Joint Venture listedabove:

Appendix B B-5, Page 1



Information For Determining Joint Venture Eligibility

Indicate the percentage of ownership in the Joint Venture for each Joint Venture partner, indicating dollar
amounts wherever applicable.

Percentage of Profit and Capital Contributions
Name of Partner Ownership Loss Sharing including Equipment Other Agreements

TOTALS:

Identify by name, title, race, sex and company affiliation those individuals responsible for the management
control of and participation in this contract:

1. Financial decisions, such as payroll, insurance, surety and/or bonding requirements:
Name: Race:
Title: Sex: []Male []Female

Company affiliation:

2. Management decisions, such as estimating, marketing and sales, hiring and firing, purchasing
supplies:
Name: Race:
Title: Sex: []Male []Female

Company affiliation:

3. Supervision of field operations:
Name: Race:
Title: Sex: []Male []Female

Company affiliation:

M | 23.06c (Rev 10/99)
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Information For Determining Joint Venture Eligibility
Page 3

The undersigned swear that the foregoing statements are correct and include all material
information necessary to identify and explain the terms and operations of our following named Joint
Venture:

and the intended participation by each Joint Venturer in the undertaking. Further the undersigned
covenant and agree to provide the Authority current, complete and accurate information regarding actual
Joint Venture work and the payment thereof and any proposed changes in any of the Joint Venture
arrangements and to permit the audit and examination of the books, records and files of the Joint Venture,
or those of each Joint Venturer relevant to the Joint Venture, by authorized representatives of the Authority
or the Federal funding agency. Any material misrepresentation will be grounds for terminating any contract
which may be awarded and for initiating action under Federal and State laws concerning false statements.

It is recognized and acknowledged that the Authority's DBE Program shall have access to the
information provided herein above for the purpose of establishing eligibility and authenticity of the
minority/woman-owned status of the Joint Venture.

It is understood that trade secrets and information privileged by law, as well as commercial,
financial, geological and geophysical data furnished will be protected.

(NAME OF FIRM) (NAME OF SECOND FIRM)
(SIGNATURE OF AFFIANT) (SIGNATURE OF AFFIANT)
(PRINT NAME) (PRINT NAME)
(TITLE) (TITLE)
(DATE) (DATE)
23.29 (10/99) M
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Information For Determining Joint Venture Eligibility

Page 4
Date: State: County:
On this day of , 19 ,
before me appeared
(Name)

to me personally known, who, being duly sworn, did execute the foregoing Affidavit, and did state that he
or she was properly authorized by

(Name of Firm)
to execute the Affidavit and did so as his or her free act and deed.

(Seal) Sworn and subscribed before me
(Notary Public)
Commission Expires:
Date State: County
On this day of , 19 ,

before me appeared

(Name)
to me personally known, who, being duly sworn, did execute the foregoing Affidavit, and did state that he
or she was properly authorized by

(Name of Firm)
to execute the Affidavit and did so as his or her free act and deed.

(Seal) Sworn and subscribed before me

(Notary Public)

Commission Expires:

M | 23.06c (Rev 10/99)
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Washington Metropolitan Area Transit Authority

DISADVANTAGED BUSINESS ENTERPRISE (DBE)

PRIME — CONTRACTOR’S REPORT

MONTHLY PROMPT PAYMENT REPORT

This report is required to be submitted to the Office of Procurement, DBE Branch 600 5" Street, NW, Suite 3C, Washington, DC 20001, pursuant to
the requirements of WMATA’s DBE Program Plan and §26.29 of 49 CFR Part 26.

Contract No.:

Reporting Period:

Name of Prime Contractor:

or No

Prime Contract Amount:
DBE Goal

Total Received this Reporting Period:

Total Received to Date:

Amount of Sub- Amount Paid Cumulative Paid | % of Physical
N%@ﬁtgc‘?&b' (E)(I/?’I\IIE) Description of Work DateA\?V;Cr:doenéract Contractor This Reporting To Sub- Work
Award Period Contractor Complete
TOTAL

| certify the information furnished with respect to DBE subcontractor performance correct to the best of my knowledge and represents a current
status of the prime contractor with the DBE subcontractors for the designated period covered by this report. Further, those subcontractors, due
payment pursuant to the terms of their subcontracts will be paid within ten days after receipt of payment from WMATA.

By:

Appendix B

Title:

Date:




Washington Metropolitan Area Transit Authority

DISADVANTAGED BUSINESS ENTERPRISE (DBE)
MONTHLY PROMPT PAYMENT REPORT

SUBCONTRACTOR’S REPORT

This report is required to be submitted to the Office of Procurement, DBE Branch 600 5" Street, NW, Suite 3C, Washington, DC 20001, pursuant to
the requirements of WMATA’s DBE Program Plan and §26.29 of 49 CFR Part26.

Contract No.: Reporting Period:
Name of Subcontractor: DBE — Yes or No
Subcontractor Contract Amount: Total Received this Reporting Period: Total Received to Date:

Amount of Sub- Amount Paid Cumulative Paid | % of Physical
N%@ﬁtgc‘?&b' (E)(I/?’I\IIE) Description of Work DateA\?V;Cr:doenéract Contractor This Reporting To Sub- Work
Award Period Contractor Complete

TOTAL

| certify the information furnished with respect to DBE subcontractor performance correct to the best of my knowledge and represents a current
status for the designated period covered by this report. Further, those contractors, due payment pursuant to the terms of their subcontracts will be
paid within ten days after receipt of payment from the Contractor.

By: Title: Date:

Appendix B B-7



and Vicinity Map 062216.dwg

SHEETNO. |DRAWING NO. |DRAWING TITLE
10f 142 C8e-G-001 COVER SHEET

2 of 142 C8e-G-002 LIST OF DRAWINGS AND GENERAL NOTES

3 of 142 C8e-G-003 VICINITY MAP

4 of 142 C8e-G-004 FTA PROJECT IDENTIFICATION SIGN

4aof142 _ |C8e-G-004a FOREST PROTECTION NOTES AND DETAILS

4bof 142 ~ |C8e-C-01  |HORIZONTAL & VERTICAL CONTROL - SURVEY CONTROL PLAN
4c of 142 C8e-C-02 HORIZONTAL & VERTICAL CONTROL - SURVEY CONTROL PLAN
4d of 142 |C8e-C-03 HORIZONTAL & VERTICAL CONTROL - SURVEY CONTROL PLAN
de of 142 |C8e-C-04 HORIZONTAL & VERTICAL CONTROL - SURVEY CONTROL PLAN
4f of 142 C8e-C-05 |HORIZONTAL & VERTICAL CONTROL - SURVEY CONTROL PLAN
5 of 142 C8e-SP-101 SURVEY PLAN

6 of 142 C8e-SP-102 SURVEY PLAN

7 of 142 C8e-SP-103 SURVEY PLAN

8 of 142 C8e-SP-104 SURVEY PLAN

9 of 142 C8e-SP-105 SURVEY PLAN

100f142  |C8e-SO-101 BORING LOCATION PLAN

110f142  |C8e-R-101 RIGHT OF WAY PLAN

120f142  |C8e-R-102 RIGHT OF WAY PLAN

130f142  |C8e-R-103 RIGHT OF WAY PLAN

140f142  |C8e-R-104 RIGHT OF WAY PLAN

150f142  |C8e-R-105 RIGHT OF WAY PLAN

160f142  |C8e-TW-101 TRACKWORK COVER SHEET

170f142  |C8e-TW-102 GENERAL NOTES

180f 142  |C8e-TW-103 ABBREVIATIONS AND LEGEND

190f142  |C8e-TW-104 PLAN AND PROFILE 1 OF 5

200f142  |C8e-TW-105 PLAN AND PROFILE 2 OF 5

210f142  |C8e-TW-106 PLAN 30F 5

220f142  |C8e-TW-107 PROFILE 4 OF 5

230f142  |C8e-TW-108 PLAN AND PROFILE 5 OF 5

240f142  |C8e-TW-109 ALIGNMENT DATA

250f142  |C8e-TW-110  |TYPICAL SECTIONS 1 OF 5

260f142  |C8e-TW-111 TYPICAL SECTIONS 2 OF 5

270f142  |C8e-TW-112 TYPICAL SECTIONS 3 OF 5

280f142  |C8e-TW-113 TYPICAL SECTIONS 4 OF 5

290f142  |C8e-TW-114  |TYPICAL SECTIONS 5 OF 5

300f142  |C8e-TW-115 TRANSITION DETIAL

310f142  |C8e-TW-116 CROSS SECTIONS STA. 426+00.00 TO STA. 427+25.00

320f142  |C8e-TW-117 CROSS SECTIONS STA. 427+50.00 TO STA. 428+75.00

330f142  |C8e-TW-118 CROSS SECTIONS STA. 429+00.00 TO STA. 430+75.00

340f142  |C8e-TW-119 CROSS SECTIONS STA. 431+00.00 TO STA. 432+75.00

350f 142  |C8e-TW-120 CROSS SECTIONS STA. 433+00.00 TO STA. 434+75.00

360f142  |C8e-TW-121 CROSS SECTIONS STA. 435+00.00 TO STA. 436+75.00

370f142  |C8e-TW-122 CROSS SECTIONS STA. 437+00.00 TO STA. 438+75.00

380f 142  |C8e-TW-123 CROSS SECTIONS STA. 439+00.00 TO STA. 440+25.00
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NOTES:
HORIZONTAL DATUM INFORMATION

1) HORIZONTAL COORDINATE VALUES SHOWN IN DESIGN AND EXISTING CONDITIONS DRAWINGS OF THIS
CONTRACT ARE PROVIDED IN THE WMATA 2009 LOW DISTORTION PROJECTION (LDP) COORDINATE
SYSTEM. THE WMATA LDP MINIMIZES LINEAR DISTORTION THROUGHOUT THE EXISTING WMATA SERVICE
AREA. THE WMATA LDP IS DEFINED AS FOLLOWS:

LINEAR UNIT: U.S. SURVEY FOOT (SFT)

NOTE: 1 SFT =1200 /3937 METER = 0.304 800 609 601 219 202 438 METER
1 SFT =1.000 002 INTERNATIONAL FEET

GEOMETRIC REFERENCE SYSTEM (GEODETIC DATUM) : NORTH AMERICAN DATUM OF 1983 (NAD 83)

DATUM REALIZATION (DATUM TAG) : NAD 83 (2011) EPOCH 2010.00 REALIZATION OF THE U.S. NATIONAL
SPATIAL REFERENCE SYSTEM (NSRS).

MAP PROJECTION : LAMBERT CONFORMAL CONIC (SINGLE PARALLEL)

PROJECTION PARAMETERS (SINGLE PARALLEL DEFINITION) :
STANDARD PARALLEL (LATITUDE OF GRID ORIGIN): 38° 50" 00.00000" N (= +38.833 333 333 333 333...°)

LONGITUDE OF CENTRAL MERIDIAN: 77° 02' 00.00000" W (= -77.033 333 333 333 333...°)
FALSE NORTHING (AT GRID ORIGIN): 150,000.000 SFT (= 45,720.091 440 182 880... M)
FALSE EASTING (AT CENTRAL MERIDIAN): 200,000.000 SFT (= 60,960.121 920 243 840... M)
STANDARD PARALLEL SCALE FACTOR: 1.000 000 000 (EXACT)

PROJECTION PARAMETERS (ALTERNATE GENERIC DOUBLE PARALLEL DEFINITION)

LATITUDE OF NORTH STANDARD PARALLEL: 38° 50' 00.00000" N (= +38.833 333 333 333 333...°)
LATITUDE OF SOUTH STANDARD PARALLEL: 38° 50' 00.00000" N (= +38.833 333 333 333 333...°)
LATITUDE OF GRID ORIGIN: 38° 50" 00.00000" N (= +38.833 333 333 333 333...°)
LONGITUDE OF CENTRAL MERIDIAN: 77° 02' 00.00000" W (= -77.033 333 333 333 333...°)

FALSE NORTHING (AT GRID ORIGIN): 150,000.000 SFT (= 45,720.091 440 182 880... M)

FALSE EASTING (AT CENTRAL MERIDIAN): 200,000.000 SFT (= 60,960.121 920 243 840... M)
ADDITIONAL SCALE APPLIED AT GRID ORIGIN: 1.000 000 000 (EXACT)

NOTE: THE ALTERNATE “DOUBLE PARALLEL” DEFINITION IS USED IN SOME SOFTWARE PACKAGES,

SUCH AS ESRI PRODUCTS, RATHER THAN THE SINGLE PARALLEL DEFINITION. BOTH DEFINITIONS YIELD
IDENTICAL RESULTS.

2) CAUTION: THE COORDINATE SYSTEM SHOWN ON ALL AS-BUILT AND OR REFERENCED DRAWINGS IN THIS
CONTRACT ARE IN VIRGINIA STATE PLANE NAD'27 NORTH ZONE GEOGRAPHIC COORDINATE SYSTEM AND
DIFFERS FROM THE WMATA LDP COORDINATE SYSTEM. ADDITIONAL INFORMATION RELATED TO THIS
SUBJECT CAN BE OBTAINED FROM WMATA UPON REQUEST.

en @ 0 00— - } ] c
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VERTICAL DATUM INFORMATION

3) THE VERTICAL DATUM USED IN THE DESIGN AND EXISTING CONDITIONS DRAWINGS OF THIS CONTRACT
ARE DERIVED BY DIFFERENTIAL LEVELING FROM MONUMENTS CLASSIFIED BY THE NATIONAL GEODETIC
SURVEY AS VERTICAL FIRST ORDER, CLASS | AND CLASS Il. NAVD 1988 VALUES USING GEOID 03 AND HAVE
BEEN FIELD VERIFIED AND ADJUSTED USING CONVENTIONAL DIFFERENTIAL LEVELING TECHNIQUES AND
EQUIPMENT.

4) CAUTION: THE ELEVATIONS SHOWN ON ALL AS-BUILT AND OR REFERENCED DRAWINGS IN_ THIS
CONTRACT ARE IN THE WMATA NGVD 1929 AND DIFFER FROM THE ELEVATIONS SHOWN IN THE DESIGN
AND EXISTING CONDITIONS SECTION OF THIS CONTRACT. FOR THIS CONTRACT ONLY - TO CONVERT
ELEVATIONS FROM WMATA NGVD 1929 TO THE PROJECT ELEVATIONS NAVD 1988 SUBTRACT 0.95 FT.
(STATISTICAL AVERAGE).
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CONTROL POINT DATA:
MONUMENT NORTHING EASTING ELEVATION
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CONTROL POINT DATA:
MONUMENT  NORTHING EASTING ELEVATION
C09P032 148996.2582  195878.7523  35.792
C09P033 148436.5081 195780.7516  35.770
C09P034 147577.0787  195984.9766  42.419
C09P039 145688.2840  196026.9795  44.705
CO9P040 1457234478 196394.3865 45303
C09P042 149168.6358  195913.5362 34.992
C09P043 149270.5058  196564.6018  26.516
CO9PO44 148593.7821 196714.3620  25.227
CO9P045 1481034214  196797.6843  25.474
C09P046 147617.5055  196857.3981 23.730
CO9P047 147664.1271 196400.5940  23.382
C09P048 147012.4653  196370.6036  35.473
CO9P049 146582.5571 196095.4544  41.539
C09P050 146094.0717  195949.4906  40.810
CO9PO51 1473250710  196284.0617  37.446
CO9P052 146851.0924  196225.2457  39.732
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MONUMENT RECORD SHEET

FLUSH WITH GROUND AND STAMPED "C09P026".

DESCRIPTION: STANDARD METRO REBAR AND CAP SET

VERTICAL ADJUSTMENT: X:\Chantilly\15-0923.001 -
WMATA Potomac Yards\03-Consultants & Clients\CLIENT\

LINK TO MRS IMAGE:

LOCATION: IN WOODS BETWEEN THE GEORGE
WASHINGTON PARKWAY AND THE METRORAIL TRACKS,
APPROXIMATELY 80' SOUTH OF FOUR MILE RUN

COMMENTS: COORDINATES ARE WMATA
LDP 2009 BASED ON A COMBINATION OF GPS

. AND TRADITIONAL TRAVERSE. ELEVATIONS

ARE NAVDS8 BASED ON DIFFERENTIAL

DESCRIPTION: 33" DIA. STD. METRO SURVEY CONTROL

BRASS DISC, STAMPED CO9P027, SET IN CURB

VERTICAL ADJUSTMENT: X:\Chantilly\15-0923.001 -
WMATA Potomac Yards\03-Consultants & Clients\CLIENT\

LINK TO MRS IMAGE:

LOCATION: ON WEST SIDE OF POTOMAC AVE,
APPROXIMATELY 100' SOUTH OF FOUR MILE RUN

COMMENTS: COORDINATES ARE WMATA
LDP 2009 BASED ON A COMBINATION OF GPS
AND TRADITIONAL TRAVERSE. ELEVATIONS
ARE NAVDS8 BASED ON DIFFERENTIAL
LEVELING FROM EXISTING WMATA CONTROL

DESCRIPTION: 34" DIA. STD. METRO SURVEY CONTROL .
BRASS DISC, STAMPED CO9P028, SET IN CURB

VERTICAL ADJUSTMENT: X:\Chantiliy\15-0923.001 -
WMATA Potomac Yards\03-Consultants & Clients\CLIENT\

LINK TO MRS IMAGE:

BRASS DISC, STAMPED CO9P029, SET ON CURB

DESCRIPTION: 31" DIA. STD. METRO SURVEY CONTROL

metro MONUMENT RECORD SHEET metro MONUMENT RECORD SHEET metro MONUMENT RECORD SHEET metro
MONUMENT NAME: CO9P026 WMATA SURFACE CONTROL MONUMENT NAME: CO09P027 WMATA SURFACE CONTROL MONUMENT NAME: C09P028 WMATA SURFACE CONTROL MONUMENT NAME: C09P029 WMATA SURFACE CONTROL
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VERTICAL ADJUSTMENT: X:\Chantilly\15-0923.001 -
WMATA Potomac Yards\03-Consultants & Clients\CLIENT\

LINK TO MRS IMAGE:

COMMENTS: COORDINATES ARE WMATA
LDP 2009 BASED ON A COMBINATION OF GPS
AND TRADITIONAL TRAVERSE. ELEVATIONS -
ARE NAVDS8 BASED ON DIFFERENTIAL
LEVELING FROM EXISTING WMATA CONTROL

LOCATION: ON SOUTH CURB AT THE ENTRANCE TO

REGAL CINEMAS REGAL CINEMAS

LOCATION: ON CURB IN SOUTH RAST PARKING LOT FOR

COMMENTS: COORDINATES ARE WMATA
LDP 2009 BASED ON A COMBINATION OF GPS
AND TRADITIONAL TRAVERSE. ELEVATIONS
ARE NAVDS8 BASED ON DIFFERENTIAL
LEVELING FROM EXISTING WMATA CONTROL
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SITE PLAN NOTES:

\‘

—_—

¢ PROPOSED B

SEE REFERENCE DRAWINGS, VOLUME 10 FOR POTOMAC GREENS PARK - DSUP
#2016-0005, POTOMAC YARD PARK - DSUP #2016-0006, AND POTOMAC YARD
STATION - DSUP #0004.

THE DRAWINGS ARE CONCEPTUAL PLANS AND ARE INTENDED SOLELY TO
CONVEY THE GENERAL SCOPE OF WORK AND CITY OF ALEXANDRIA APPROVED
DESIGN CONCEPT. THE DRAWINGS REPRESENT A DESIGN THAT MEETS THE
PARAMETERS OF THE CITY OF ALEXANDRIA AND WMATA. THE DESIGN BUILDER
MAY MODIFY THE DESIGN AS LONG AS ANY MODIFICATIONS MEETS THE SAME
PROJECT REQUIREMENTS AND RECEIVES APPROVAL BY THE CITY OF ALEXANDRIA
AND WMATA.

BOUNDARY AND TOPOGRAPHY INFORMATION WAS PROVIDED BY WMATA. THE
TOPOGRAPHY WAS DEVELOPED FROM AERIAL SURVEY. THE DESIGN BUILDER IS
RESPONSIBLE FOR VERIFYING THE INFORMATION PROVIDED PRIOR TO FINAL
DESIGN.

THE PROPERTY WILL BE SERVED BY PUBLIC WATER AND SEWER.

DEVELOPMENT OF THE PROJECT SHALL CONFORM TO THE DSUP AND
PRELIMINARY SITE PLAN APPROVAL PROCESSES AS CURRENTLY SHOWN IN THE
REFERENCE DRAWINGS FOR DSUP NO. 2016-004, DSUP NO. 2016-005, AND DSUP
NO. 2016-006 AND THE DEVELOPMENT CONDITIONS SET FORTH AND APPROVED
BY THE CITY OF ALEXANDRIA.

ALL EXTERIOR SITE LIGHTING SHALL BE DESIGNED TO CONFORM WITH THE
REQUIREMENTS OF THE CITY OF ALEXANDRIA.

THE DEIGN BUILDER IS RESPONSIBLE FOR THE FINAL DESIGN OF THE STORM
WATER MANAGEMENT AND BEST PRACTICES AS REQUIRED BY THE CITY OF
ALEXANDRIA. THE DESIGN BUILDER SHALL FOLLOW ALL APPLICABLE
JURISDICTIONAL STORM WATER MANAGEMENT GUIDELINES AND CONDITIONS
FOR THE PROJECT.

THE DESIGN BUILDER IS RESPONSIBLE FOR OBTAINING ALL APPLICABLE PERMITS
AND APPROVALS PRIOR TO THE COMMENCEMENT OF CONSTRUCTION.

EROSION AND SEDIMENT CONTROL SHALL BE DESIGNED, APPROVED BY THE CITY
OF ALEXANDRIA, AND INSTALLED PER ALL APPLICABLE JURISDICTIONAL
REQUIREMENTS AND SPECIFICATIONS. EROSION AND SEDIMENT CONTROL
SHALL BE COORDINATED AS REQUIRED WITH CONSTRUCTION ACTIVITIES
OCCURRING ON OTHER PORTIONS OF THE PROJECT CONSTRUCTION AREA.

THE CONSTRUCTION SITE AND STAGING AREA(S) SHALL BE ENCLOSED WITH
TEMPORARY FENCING AND COMPLY WITH ALL TREE PROTECTION MEASURES
REQUIRED BY THE CITY OF ALEXANDRIA, THE NATIONAL PARK SERVICE.
TEMPORARY STORM WATER MANAGEMENT IN THE STAGING AND
CONSTRUCTION AREA WILL BE REQUIRED. THE DESIGN BUILDER SHALL PROVIDE
A SWM PLAN FOR APPROVAL BY THE CITY OF ALEXANDRIA.

DESIGN BUILDER SHALL SUPPLY AND INSTALL TWO PROJECT SIGNS AS DENOTED
IN THE GENERAL PLANS. ONE SIGN SHALL BE ON THE EAST PROJECT AREA NEAR
POTOMAC GREENS PARK, AND ONE SIGN SHALL BE ON THE WEST PROJECT AREA
NEAR POTOMAC YARD PARK.
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